

RESOLUTION NO. 1336

A RESOLUTION APPROVING CHANGE ORDER NUMBER ONE REVISED, INCREASING THE CONTRACT AMOUNT BY \$854.66 TO ALL AMERICAN CONCRETE, INC. FOR THE MAIN STREET SIDEWALK – PHASE TWO PROJECT.

WHEREAS, the City of West Branch hired All American Concrete, Inc. of West Liberty, IA to complete the Main Street Sidewalk – Phase 2 Project in the amount of \$102,285.60; and

WHEREAS, it was found necessary to adjust quantities of materials used during construction and compensate the contractor for milling not included in the original contract; and

WHEREAS, All American Concrete, Inc. has prepared a revised change order in the amount of \$854.66; and

WHEREAS, Change Order Number One Revised has been reviewed and recommended by the City Engineer; and

WHEREAS, it is now necessary for the City Council to approve said change order.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council approves a change order with All American Concrete, Inc. for the Main Street Sidewalk – Phase 2 Project in West Branch, IA in an amount not to exceed \$854.66.

Passed and approved this 18th day of May, 2015.



Mark Worrell, Mayor

ATTEST:



Matt Muckler, City Administrator/Clerk