

RESOLUTION 1838

A RESOLUTION APPROVING CHANGE ORDER #4 IN THE AMOUNT OF \$19,346.12 FOR THE RELOCATION OF AN EXISTING 12" WATER MAIN FOR THE COLLEGE STREET BRIDGE PROJECT.

WHEREAS, the College Street Bridge Project is critical to the flow of transportation in the West Branch Community; and

WHEREAS, this project exist in an area with older infrastructure; and

WHEREAS, this change order adjusts the contract amount due to modifications to the project that ultimately resulted spending more than initially budgeted; and

WHEREAS, these expenses are related to the relocation of an existing 12" water main due to elevation changes and the conflict with the proposed storm sewer, the medications to the SW-511 intakes to lower them to gutter elevation, and the removal of the manholes and sanitary sewer discovered behind both abutments of the bridge; and

WHEREAS, V&K has reviewed and acknowledged the justification for the expenses of excavation, subgrade stabilization required for the aforementioned change; and


WHEREAS, these project expenses amount to \$19,346.12 in unforeseen project cost.

WHEREAS, it is now necessary to approve change order #4 in the amount of \$19,346.12 for the College Street Bridge Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #4 in the amount of \$19,346.12 in additional project expense to the College Street Bridge Project fund is approved.


* * * * *

Passed and approved this 16th day of September, 2019.



Roger Laughlin, Mayor

ATTEST:



Redmond Jones II, City Administrator/Clerk