

**RESOLUTION 1847**

**A RESOLUTION APPROVING CHANGE ORDER #6 IN THE AMOUNT OF \$11,738.98 FOR THE COLLEGE STREET BRIDGE REPLACEMENT PROJECT**

**WHEREAS**, the College Street Bridge Project is critical to the flow of transportation in the West Branch Community; and

**WHEREAS**, this project exist in an area with older infrastructure; and

**WHEREAS**, this change order adjusts the contract amount due to modifications to an unexpected discovery during construction and in conflict with a storm sewer intake along East College Street; and

**WHEREAS**, this change order number 6 also includes an air release valve required on the 12" water main that is routed over the 24" storm sewer, which requires excavation and replacement of unsuitable materials beneath the roadway; and

**WHEREAS**, it is now necessary to approve change order #6 in the amount of \$11,738.98 for the College Street Bridge Replacement Project.

**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of West Branch, that Change Order #6 in the amount of \$11,738.98 for the College Street Bridge Replacement Project is approved.

\* \* \* \* \*

**Passed and approved this 21st day of October, 2019.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, Deputy City Clerk

**CHANGE ORDER**  
For Local Public Agency Projects

No.: 6

Non-Substantial:

Substantial:

\_\_\_\_\_  
Administering Office  
Concurrence Date

Accounting ID No. (5-digit number): 35554

Project Number: BROS-8252(605)--8J-16

Contract Work Type: Bridge Replacement - CCS

Local Public Agency: City of West Branch

Contractor: Taylor Construction, Inc.

Date Prepared: September 24, 2019

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

- 8018 Change Add item for "Water Service Stub, Copper, 2-In" - Division 2
- 8019 Change Add item "Air Release Valve" - Division 2
- 8007 Change Increase in bid item "Excavation Class 10 Roadway & Borrow" - Division 1

B - Reason for change:

- 8018 Relocation and reconnection of a 2" water service line that was discovered during construction and in conflict with a storm intake along East College Street.
- 8019 Air release valve required to ensure there is not a hammer lock affect in the 12" water main that is routed over the 24" storm sewer.
- 8007 Soil beneath the roadway was found to be unsuitable to reach compaction specifications.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

- 8018 Agreed Unit Price
- 8019 Agreed Unit Price
- 8007 Contract Price

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):

- 8018 The unit price is between the average (\$71.35/LF) and the high (\$175/LF) prices shown in the April 2018 through March 2019 IDOT Summary of Awarded Contract Prices. The unit price includes 10% prime contractor markup in accordance with Standard Specification 1109.03,B.,3.
- 8019 The April 2018 through March 2019 IDOT Summary of Awarded Contract Prices does not include prices for "Air Release Valve". The price is similar to prices on previous projects. The unit price includes 10% prime contractor markup in accordance with Standard Specification 1109.03,B.,3.
- 8007 Per Standard Specification 2102.05, A., 1., c., 2.

E - Contract time adjustment:  No Working Days added  Working Days added: \_\_\_\_\_  Unknown at this time

Justification for selection:

