

RESOLUTION 2022-04

RESOLUTION ACCEPTING THE I-80 WATER MAIN RELOCATION, WEST BRANCH,
IOWA PROJECT AS SUBSTANTIALLY COMPLETED.

WHEREAS, Summers' Enterprise, Inc., of Masonville, Iowa was awarded the construction contract for the I-80 Water Main Relocation, West Branch, Iowa Project (the "Project") by the West Branch City Council through the passage of Resolution 1983 on March 1, 2021 in the amount of \$189,764; and


WHEREAS, Veenstra & Kimm, Inc. has declared that said Project has now been completed in accordance with the plans and specifications on the Project, based on observations during construction, certification by the material suppliers, testing performed, and an on-site review of the completed construction by Project Engineer Dave Schechinger, P.E.; and

WHEREAS, it is now necessary for the City Council to accept the aforementioned Project as substantially completed.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the West Branch, Iowa, that the I-80 Water Main Relocation, West Branch, Iowa Project is accepted as substantially completed.

* * * * *

PASSED AND APPROVED this 3rd day of January 2022.


Roger Laughlin, Mayor

ATTEST:


Leslie Brick, City Clerk

CERTIFICATE OF COMPLETION

**I-80 WATER MAIN RELOCATION
WEST BRANCH, IOWA**

December 15, 2021


We hereby certify that we have made an on-site review of the completed construction of the **I-80 Water Main Relocation** under the Contract as performed by Summers' Enterprise, Inc. of Masonville, Iowa.

As Engineers for the project, it is our opinion that the work performed is in substantial accordance with the plans and specifications, and that the final amount of the contract is One Hundred Eighty-Nine Thousand Seven Hundred Sixty-Four and 00/100 Dollars (\$189,764.00).

VEENSTRA & KIMM, INC.

Accepted: **CITY OF WEST BRANCH, IOWA**

By 

By 

Title Project Engineer

Title Mayor

Date December 16, 2021

Date 1-3-22