

**RESOLUTION 2023-66**

**RESOLUTION APPROVING CHANGE ORDER NUMBER 1 IN THE AMOUNT OF \$8000.00 FOR THE I-80 UTILITY RELOCATION, WEST BRANCH, IOWA PROJECT.**

**WHEREAS**, Central Excavating, Inc., of Bettendorf, Iowa was awarded the construction contract for the I-80 Utility Relocation, West Branch, Iowa Project (the "Project") by the West Branch City Council through the passage of Resolution 2023-17 on March 6, 2023 in the amount of \$747,982.00; and

**WHEREAS**, Central Excavating, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process.


**WHEREAS**, Change Order number 1 is for replacing San Sewer Force Main; and

**WHEREAS**, it is now necessary for the City Council to accept Change Order #1 in the amount of \$8,000.00 for the I-80 Utility Relocation Project.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the West Branch, Iowa, that Change Order Number 1 in the amount of \$8000.00 for the I-80 Utility Relocation Project is hereby accepted and approved.


\* \* \* \* \*

**PASSED AND APPROVED this 3rd day of July 2023.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk



**VEENSTRA & KIMM INC.**

2600 University Parkway, Suite 1  
Coralville, Iowa 52241

319.466.1000 // 888.241.8001  
www.v-k.net

May 5, 2023

CHANGE ORDER NO. 1

I-80 UTILITY RELOCATION  
WEST BRANCH, IOWA

Change Order No. 1 is for the following modifications to the project:

- 1. Replace San Sewer Force Main DIP 16" DR-52 with San Sewer Force Main HDPE 20" DR-11 due to scheduling issues. LS \$ (8000.00)

Total: \$ (8,000.00)

Change Order No. 1 decreases the contract amount by \$ (8,000.00)

**CENTRAL EXCAVATION INC.**

By [Signature]  
 Title Operations Manager  
 Date 6/19/2023

**CITY OF WEST BRANCH, IOWA**

By [Signature]  
 Title MAYOR  
 Date 7-3-23

**VEENSTRA & KIMM, INC.**

By [Signature]  
 Title Project Engineer  
 Date 5/4/2023

**ATTEST:**

By \_\_\_\_\_  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

V&K No. 368269

Addendum No. U-2020-21139A

IMN-080-7(126)254--0E-16 (ROW)

IM-NHS-080-7(114)248--03-52 (CONST)

**BUILDING RELATIONSHIPS ENGINEERING SOLUTIONS**