

RESOLUTION 2023-101

**A RESOLUTION APPROVING CHANGE ORDER #1 IN THE AMOUNT OF \$4,835.00
FOR THE EASTSIDE WATER MAIN IMPROVEMENT PROJECT.**

WHEREAS, Lynch Excavating, Inc., of West Branch, Iowa was awarded the construction contract for the Eastside Water Main Replacement Project (the "Project") by the West Branch City Council through the passage of Resolution 2023-29 on April 3, 2023 in the amount of \$1,077,243.70; and


WHEREAS, Lynch Excavating, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

WHEREAS, Change Order #1 includes all labor, equipment and materials for a storm water conflict, capping of existing water mains, raising a hydrant to match repaired sidewalk and raising an intake grate; and

WHEREAS, it is now necessary to approve Change Order #1 in the amount of \$4,835.00 for the Eastside Water Main Improvement Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #1 in the amount of \$4,835.00 for the Eastside Water Main Improvement Project is approved.

Passed and approved this 18th day of September, 2023.




Roger Laughlin, Mayor

ATTEST:



Leslie Brick, City Clerk



VEENSTRA & KIMM INC.

2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000 // 888.241.8001
www.v-k.net

August 28, 2023

CHANGE ORDER NO. 1

**EASTSIDE WATER MAIN IMPROVEMENTS
WEST BRANCH, IOWA**

Change Order No. 1 is for the following modifications to the project:

- 1. All labor, equipment and materials to move water service at 112 6th Street due to storm sewer conflict including 2 hours of labor, 2 – ¾" copper, and 2 – ¾" compression coupler. LS \$ 227.20
- 2. All labor, equipment and materials to cap off existing water main at 6th Street storm crossing. LS \$ 835.00
- 3. All labor, equipment and materials to raise new hydrant to match grade of repaired sidewalk. LS \$ 1,834.80
- 4. All labor, equipment and materials to raise intake grate and make lower west side intake for drainage of ditch from west. LS \$ 1,938.00

Total: \$ 4,835.00

Change Order No. 1 increases the contract amount by \$ 4,835.00.

LYNCH EXCAVATING, INC.

By [Signature]

Title Owner

Date 9-12-23

CITY OF WEST BRANCH, IOWA

By [Signature]

Title MAYOR

Date 9-18-23

VEENSTRA & KIMM, INC.

By [Signature]

Title Project Engineer

Date August 28, 2023

ATTEST:

By [Signature]

Title City Clerk

Date 9-18-23

V&K Job No. 368299