

RESOLUTION 2024-78

A RESOLUTION APPROVING CHANGE ORDER #3 IN THE AMOUNT OF (\$22,539.20) FOR THE WASTEWATER TREATMENT FACILITY PROJECT

WHEREAS, Boomerang Corp. of Anamosa, Iowa was awarded the construction contract for the Wastewater Treatment Facility Improvements Project for West Branch, Iowa (the “Project”) by the West Branch City Council through the passage of Resolution 2022-19 on March 7, 2022 in the amount of \$8,837,000.00; and


WHEREAS, Change Order #3 makes modifications to the project as described on Exhibit A; and

WHEREAS, Change Order #3 decreases the contract amount by \$22,539.20; and

WHEREAS, it is now necessary to approve Change Order #3 in the amount of \$22,539.20 for the Wastewater Treatment Facility Project.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #3 in the amount of \$22,539.20 for the Wastewater Treatment Facility Project is approved.

Passed and approved this 15th day of July, 2024.


Roger Laughlin, Mayor

ATTEST:


Heidi Van Auken, Deputy Clerk / Finance Officer



VEENSTRA & KIMM INC.

2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000 // 888.241.8001
www.v-k.net

July 9, 2024

CHANGE ORDER NO. 3

WASTEWATER TREATMENT FACILITY IMPROVEMENTS
WEST BRANCH, IOWA
SRF PROJECT NO. CS1920982 01

Change Order No. 3 is for the following modifications to the project:

- 1. Delete 18" DIP fittings and 18" C900 pipe at SAGR cells for 12" & 18" HDPE fittings and piping. (Boomerang RFC 10) LS: (\$ 30,706.72)
- 2. Installation of additional rock drive 170'x16'. (Boomerang RFC 12.1) LS: \$ 3,244.12
- 3. Install steel liner panels in lieu of drywall on ceiling of No. 30 UV Building. (Boomerang RFC 13) LS: \$ 0.00
- 4. Install one (1) 20' farm gate at new rock drive. (Boomerang RFC 14) LS: \$ 1,250.00
- 5. Installation of additional field fence and gate modifications (Boomerang RFC 18):
 - a. Field Fence 60 LF @ \$57.39/LF: \$ 3,443.40
 - b. Labor and material difference to exchange one (1) 20' gate for two (2) 10' gates LS: \$ 230.00

Change Order No. 3 decreases the contract amount by \$ 22,539.20.

BOOMERANG CORP.

By [Signature]
Title VP
Date 7/9/24

CITY OF WEST BRANCH, IOWA

By [Signature]
Title Mayor
Date 7-15-24

VEENSTRA & KIMM, INC.

By [Signature]
Title Project Engineer
Date 7/9/2024

CITY OF WEST BRANCH, IOWA

By [Signature]
Title City Administrator
Date 7-16-2024