

**RESOLUTION 2024-95**

**A RESOLUTION APPROVING CHANGE ORDER #2 IN THE AMOUNT OF \$983.00 FOR THE PHASE 2 EASTSIDE WATER MAIN IMPROVEMENT PROJECT.**

**WHEREAS**, Midwest Underground Contractors Inc., of Walford, Iowa was awarded the construction contract for the Eastside Water Main Replacement Project (the "Project") by the West Branch City Council through the passage of Resolution 2024-11 on February 20, 2024 in the amount of \$840,277.00; and


**WHEREAS**, Midwest Underground Contractors, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

**WHEREAS**, Change Order #2 is for additional labor, equipment, and materials to install HMA Commercial Mix for the St. Bernadette's Catholic Church lower driveway access. Driveway was removed to allow for water main connections at East Orange Street and North 5th Street water mains; and

**WHEREAS**, it is now necessary to approve Change Order #2 that increases the contract amount by \$983.00.


**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of West Branch, that Change Order #2 in the amount of \$983.00 for the Phase 2 Eastside Water Main Improvement Project is approved.

**Passed and approved this 3rd day of September, 2024.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk



**VEENSTRA & KIMM INC.**

2600 University Parkway, Suite 1  
Coralville, Iowa 52241

319.466.1000 // 888.241.8001  
www.v-k.net

August 21, 2024

CHANGE ORDER NO.   2  

PHASE 2 EAST SIDE WATER MAIN REPLACEMENT  
WEST BRANCH, IOWA

Change Order No. 2 is for the following modifications to the project:

- 1. Additional labor, equipment, and materials to install HMA Commercial Mix for the St Bernadettes Catholic Church lower driveway access. Driveway was removed to allow for water main connection of Orange and 5<sup>th</sup> Street water mains.  
201 SF@\$16.00/SF   \$   3,216.00
  - 2. Decrease quantity of Bid Item No. 2.14 7" PCC Pavement for the St Bernadettes Catholic Church lower driveway access due to placement of HMA.  
-22.33 SY@\$100.00/SY   \$   (2,233.00)
- Total:   \$     983.00

Change Order No. 2 increases the contract amount by \$   983.00  .

**MIDWEST UNDERGROUND CONTRACTORS**

By \_\_\_\_\_  
Title \_\_\_\_\_  
Date \_\_\_\_\_

**CITY OF WEST BRANCH, IOWA**

By Roger Laughlin  
Title Mayor  
Date 9-3-24

**VEENSTRA & KIMM, INC.**

By [Signature]  
Title Project Engineer  
Date 8/21/2024

**ATTEST:**

By Leslie Borick  
Title City Clerk  
Date 9/3/24

V&K No. 368302