

RESOLUTION 2026-86

**A RESOLUTION APPROVING CHANGE ORDER #3 IN THE AMOUNT OF \$3,629.73
FOR THE W MAIN STREET OVERLAY PROJECT**

WHEREAS, Triple B Construction Corp. of Wilton, Iowa was awarded the construction contract for the W Main Street Overlay Project (the "Project") by the West Branch City Council through the passage of Resolution 2026-45 on May 4, 2026 in the amount of \$742,540.50; and


WHEREAS, Change Order #3 makes modifications to the project as described on Exhibit A; and

WHEREAS, Change Order #3 increases the contract amount by \$3,629.73; and

WHEREAS, it is now necessary to approve Change Order #3 in the amount of \$3,629.73 for the W Main Street Overlay Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #3 in the amount of \$3,629.73 for the W Main Street Overlay Project is approved.

Passed and approved this 17th day of August, 2026.


Roger Laughlin, Mayor

ATTEST:


Alycia A. Friis, City Clerk



VEENSTRA & KIMM INC.
2600 University Parkway, Suite 1
Coralville, Iowa 52241
319.466.1000
www.v-k.net

August 10, 2026

CHANGE ORDER NO. 3

WEST MAIN STREET OVERLAY
WEST BRANCH, IOWA

Change Order No. 3 is for the following modifications to the project:

1. Additional labor, equipment and material to extend the 24" CMP culvert on the west side of the West Branch CSD driveway.
 - a. Materials (6LF of pipe, bends, bands) LS \$ 1,799.75
 - b. Labor and equipment LS \$ 1,500.00
 - c. Contractor's OH & P LS \$ 329.98

Total: \$ 3,629.73

Change Order No. 3 increases the contract amount by \$ 3,629.73.

TRIPLE B CONSTRUCTION CORP.

By B. J. [Signature]
Title President
Date 8/10/26

VEENSTRA & KIMM, INC.

By [Signature]
Title Project Engineer
Date August 10, 2026

CITY OF WEST BRANCH, IOWA

By Boger Laughlin [Signature]
Title Mayor
Date Aug. 17, 2026

ATTEST:

By Alexia A. Triss [Signature]
Title City Clerk
Date Aug. 17, 2026

V&K Job No. 368332

BUILDING RELATIONSHIPS **ENGINEERING SOLUTIONS**