RESOLUTION 1811

A RESOLUTION APPROVING PARTIAL PAY ESTIMATE NUMBER 1 IN THE
AMOUNT OF $361,163.95 TO TAYLOR CONSTRUCTION INC. FOR THE COLLEGE
STREET BRIDGE REPLACEMENT PROJECT.

WHEREAS, Taylor Construction Inc. of New Vienna, Iowa was awarded the
construction contract for the College Street Bridge Replacement project (the “Project”) by the
West Branch City Council through the passage of Resolution 1777 on February 4, 2019 in the
amount of $1,666,025.10; and

WHEREAS, Taylor Construction has declared that said project has started and work has
been rendered in accordance with drawings and specifications on the Project, based on
observations West Branch project managers and the project managers of Veenstra & Kimm, Inc.
who are contracted with the City of West Branch to oversee the construction process; and

WHEREAS, the City Council of West Branch, is requested to approved a Partial Pay
Estimate Number One (1) in the amount of $361,163.95 to Taylor Construction Inc. of New
Vienna, Iowa to date; and

WHEREAS, it is now necessary to for the City Council to accept and approve the Pay
Estimate Number One (1) in the amount of $361,163.95 and the project is now approximately
21% complete.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that
Partial Pay Estimate Number One in the amount of $361,163.95 to Taylor Construction Inc. of
New Vienna, IA is approved.
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Passed and approved}tﬂh.igZﬂ‘h day of May, 2019,

VLY 0,

Redmond Jones II, Cy)(/Admlnlstrator / City Clerk




VEENSTRA & KIMM, INC.

860 22nd Avenue, Suite 4 + Coralville, lowa 52241-1565
319-466-1000 » 319-466-1008(FAX) « 888-241-8001(WATS)

May 13, 2019

PAY ESTIMATE NO. 1

COLLEGE STREET BRIDGE REPLACEMENT
WEST BRANCH, IOWA
BROS-8252(605)--8J-16

Contract Amount  $1,666,025.10

Taylor Construction, Inc.
7314 Columbus Street; P.O. Box 110
New Vienna, |1A 52065

Contract ID:  16-8252-605 Contract Date ~ February 14, 2019
Account ID: 35554 Pay Period ~ March 25, 2019 - April 19, 2019
BID ITEMS - DIVISION |
Estimated Extended Quantity Value
Item Code Description Unit| Quantity | Unit Price Price Completed| Completed
1 | 2101-0850002 |Clearing and Grubbing Unit 130 $ 10.00 | $ 1,300.00 159 $ 1,590.00
2 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 495 $ 10.50 | $ 5,197.50 $ -
3 | 2102-2710090 |Excavation, CI 10, Waste CY 1630 |$ 7.25|% 11,817.50 $ -
4 | 2102-2713090 |Excavation, CI 13, Waste CY 359 $ 12.00 | $ 4,308.00 $ -
5 | 2104-2710020 |Excavation, Cl 10, Channel CY 1,125 |$ 11.00 | $ 12,375.00 666 $ 7,326.00
6 | 2105-8425005 |Topsoil, Furnish and Spread CcY 130 $ 38.00 | $ 4,940.00 $ -
7 | 2115-0100000 [Modified Subbase CY 400 $ 32.00|$ 12,800.00 $
8 | 2213-7100400 |Relocation of Mail Boxes Ea. $ 620.00 | $ - $
9 | 2214-5145150 |Pavement Scarification SY 1,532 |$ 7.00 | $ 10,724.00 $
10 | 2301-0685550 |Bridge Approach Pvm't, as per plan SY 502.8 |$ 80.00 | $ 40,224.00 $
11 | 2301-1033070 |Standard or Slip Form PCC Pvm't, CI C,
Ci 3 Durability, 7" Sy 1,748 | $ 38.50 | $ 67,298.00 $
12 | 2315-8275025 |Surfacing, Driveway, CI A Crushed Ston{ Ton 155 $ 2350 | $ 3,642.50 $ -
13 | 2401-6745625 |Removal of Existing Bridge LS 1 $ 15,000.00 | $ 15,000.00 0.8 $ 12,000.00
14 | 2401-6745650 |Removal of Existing Structures LS 1 $ 800.00 | $ 800.00 1 $ 800.00
15 | 2402-2720000 |Excavation, Class 20 CY 210 $ 50.00 | $ 10,500.00 105 $ 5,250.00
16 | 2402-2721000 |Excavation, Class 21 CY 150 $ 150.00 | $ 22,500.00 80 $ 12,000.00
17 | 2403-0100010 |Structural Concrete (Bridge) CcY 371.4 $ 600.00 | $ 222,840.00 63.1 $ 37,860.00
18 | 2404-7775000 |Reinforcing Steel LB 8,794 |$ 1.05|$ 9,233.70 3054 $ 3,206.70
19 | 2404-7775005 |Reinforcing Steel, Epoxy Coated LB 57,113 | $ 110 | $ 62,824.30 2652 $ 2,917.20
20 | 2414-6424119 |Concrete Barrier Railing, Aesthetic LF 174 $ 215.00 | $ 37,410.00 $ -
21 | 2414-6445100 |Structural Steel Pedestrian Hand
Railing, 10 In. Height LF 51.3 |'$ 130.00 | $  6,669.00 $ -
22 | 2414-6445100 |Structural Steel Pedestrian Hand
Railing, 4'-6 Height LF 75.3 $ 225.00 | $ 16,942.50 $ -
23 | 2416-0100015 |Aprons, Concrete, 15 In. Dia. Fa. $ 1,200.00 | $ - $ -
24 | 2416-0100024 |Aprons, Concrete, 24 In. Dia. Ea. 1 $ 1,450.00 | $ 1,450.00 $ -
25 | 2435-0130348 |Manhole, San Sewer, SW-303, 48 in. Fa. 2 $ 7.250.00|$ 14,500.00 $ -
26 | 2435-0140148 |Manhole, St Sewer, SW-401, 48 In. Ea. 1 $ 3,850.00 (% 3,850.00 $ -
27 | 2435-0250100 |Intake, SW-501 Ea. 3 $ 2,500.00 | $ 7,500.00 $ -
28 | 2435-0250300 |Intake, SW-503 Ea. 1 $ 5,000.00 | $ 5,000.00 $ -
29 | 2435-0250400 |Intake, SW-504 Ea. 2 $ 5,850.00|% 11,700.00 $ -
30 | 2435-0251224 |Intake, SW-512, 24 In. Ea. $ 1,500.00|$ - $ -
31 | 2435-0251300 |Intake, SW-513 Ea. 1 $ 2,750.00 | $ 2,750.00 $ -
32 | 2435-0600010 |Manhole Adjustment, Minor Ea. 1 $ 650.00 | $ 650.00 $ -
33 | 2501-0201042 |Piles, Steel, HP 10 X 42 LF 2,100 |$ 45.00 | $ 94,500.00 1050 $ 47,250.00
34 | 2502-8212036 |Subdrain, Longitudinal, (Shouider) 6 In.| LF 923 $ 15.00 | $ 13,845.00 $ -
35 | 2502-8221303 |Subdrain Outlet, DR-303 Ea. 9 $ 75.00 | $ 675.00 $
36 | 2503-0114212 |Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class I11), 12 In. LF 21 $ 56.50 | $ 1,186.50 $
37 | 2503-0114215 |Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class 1lI), 15 In. LF 207 $ 60.00 | $ 12,420.00 $
38 | 2503-0114218 |Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class Ill), 18 In. LF $ 60.00 | $ $
39 | 2503-0114224 [Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class IIl), 24 In. LF 471 $ 7250 | $ 34,147.50 $
40 | 2503-0200036 |Remove Storm Sewer Pipe Less Than or
Equal to 36 In. LF 940 $ 20.00 | $ 18,800.00 79 $ 1,580.00
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Estimated Extended Quantity Value
Item Code Description Unit| Quantity | Unit Price Price Completed| Completed
41 | 2507-2638650 |Bridge Wing Armoring - Erosion Stone | SY 50 $ 50.00 | $ 2,500.00 $ -
42 | 2507-3250005 |Engineering Fabric SY 660 $ 2.001$% 1,320.00 110 3 220.00
43 | 2507-6800061 |Revetment, Class E Ton 841 $ 42.251% 35,532.25 13423 |'$ 5,671.22
44 | 2510-6745850 |Removal of Pavement SY 144 $ 12.00 | $ 1,728.00 $ -
45 | 2510-6750600 |Removal of Intakes and Utility Accesses| Ea. 8 $ 425.00 | $ 3,400.00 1 $ 425.00
46 | 2511-6745900 |Removal of Sidewalk SY 308 $ 6.50 | $ 2,002.00 102 $ 663.00
47 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. SY 191 $ 36.75| $ 7.019.25 $ -
48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY 229 $ 46.00 | $ 10,534.00 $ -
49 | 2511-7528101 | Detectable Warnings SF 52 $ 30.00 | $ 1,560.00 $ -
50 | 2515-2475006 |Driveway, P.C. Concrete, 6 In. SY 134 $ 4450 | $ 5,963.00 $ -
51 | 2515-2475008 |Driveway, P.C. Concrete, 8 In. SY 142 $ 52.50 | $ 7,455.00 $ -
52 | 2515-2475095 | Driveway, P.C. Concrete, 9.5 In. SY 362 $ 63.50 [ $ 22,987.00 $ -
53 | 2515-6745600 |Removal of Paved Driveway Sy 64 $ 12.50 | $ 800.00 $ -
54 | 2518-6910000 |Safety Closure Ea. 2 $ 125.00 | $ 250.00 2 $ 250.00
55 | 2519-3300600 |Fence, Safety LF 1,040 |$ 500|$%  5,200.00 299 $ 1,495.00
56 | 2519-4200020 [Remvl & Reinstall of Fence, Chain Link | LF 140 $ 65.54 | $ 9,175.60 $ -
57 | 2523-0000100 |Lighting Poles Ea. 2 $ 3,900.00|%$  7,800.00 $ -
58 | 2523-0000200 |Electrical Circuits LF 600 $ 15.00 | $ 9,000.00 $ -
59 | 2523-0000310 |Handholes and Junction Boxes Ea. 3 $ 1,400.00 | $ 4,200.00 $ -
60 | 2524-6765010 |Remove and Reinstall Sign as per plan | Ea. 4 $ 150.00 | $ 600.00 2 $ 300.00
61 | 2524-6765110 |Removal of Type A Sign Ea. 4 $ 25.00 | $ 100.00 $ -
62 | 2526-8285000 |Construction Survey LS 0.75 $ 20,000.00$ 15,000.00 0.2 $ 4,000.00
63 | 2528-8445110 |Traffic Control LS 0.50 $ 4,350.00}% 2,175.00 0.375 $ 1,631.25
64 | 2533-4980005 | Mobilization LS 0.75 $ 165,000.00 | $ 123,750.00 0.25 $ 41,250.00
65 | 2549-0006320 |Urethane Chimney Seal Ea. 4 $ 725.00 | $ 2,900.00 $ -
66 | 2554-0112004 |Water Main, Trenched, DIP, 4 In. LF $ 150.00 | $ - $ -
67 | 2554-0112006 |Water Main, Trenched, DIP, 6 In. LF $ 9250 | $ - $ -
68 | 2554-0112008 |Water Main, Trenched,DIP, 8 In. LF 3 65.00 | $ - $ -
69 | 2554-0112012 |Water Main, Trenched, DIP, 12 In. LF $ 225.00 | $ - $ -
70 | 2554-0202200 |Fittings By Count, DI, 11.25° Bend, 8 In Ea. $ 600.00 | $ - $ -
71 | 2554-0202200 |Fittings By Count, DI, 22.5° Bend, 8 In.| Ea. $ 725.00 | $ - $ -
72 | 2554-0202200 |Fittings By Count, DI, 45° Bend, 8 In. Ea. $ 625.00 | $ - $ -
73 | 2554-0202200 |Fittings By Count, DI, Cross, 12 In. X 8 || Ea. $ 1.375.00 | $ - $ -
74 | 2554-0202200 |Fittings By Count, DI, Reducer, 8 In. X 6 Ea. $ 375.00 | $ - $ -
75 | 2554-0202200 |Fittings By Count, DI, Tee, 12 In. X 8 In.| Ea. $ 1,250.00|% - $ -
76 | 2554-0202200 |Fittings By Count, DI, Tee, 6 In. X 4 In. | Ea. $ 585.00 | $ - $ -
77 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X6 In. | Ea. $ 750.00 | $ - $ -
78 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X8 In. | Ea. $ 850.00 | $ - $ -
79 | 2554-0204110 |Water Service Stub, Copper, 1 In. Fa. $ 1,725.00| % - $ -
80 | 2554-0207006 |Valve, Gate, DIP, 6 In. Ea. $  1,250.00 | $ - $
81 | 2554-0207008 |Valve, Gate, DIP, 8 In. Ea. $ 1,650.00 | $ - $ -
82 | 2554-0207012 |Valve, Gate, DIP, 12 In. Ea. $ 2,800.00|% - $
83 | 2554-0210201 |Fire Hydrant Assembly, WM-201 Ea. $ 5,250.00($ - $
84 | 2599-9999005 |Removal of Hydrant Assembly Ea. $ 800.00 | $ - $
85 | 2601-2634100 |Mulching Acre 0.50 $ 2,500.00|$ 1,250.00 $
86 | 2601-2636044 |Seeding and Fertilizing (Urban) Acre 0.50 $ 2,500.00 % 1,250.00 $
87 | 2601-2642120 |Stabil Crop-Seeding & Fertilizing (Urban| Acre 0.50 $ 1,500.00}$ 750.00 $
88 | 2601-2643110 |Watering for Sod, Special Ditch
Control, or Slope Protection Mgal|  0.07 $ 60.00 | $ 4.20 $
89 | 2601-2643300 |Mobilization for Watering Ea. 4 $ 350.00{$  1,400.00 $
90 | 2602-0000020 |Silt Fence LF 715 $ 200 $ 1,430.00 $
91 | 2602-0000101 | Maintenance of Silt Fence or Silt Fence
for Ditch Check LF 715 $ 0.50 % 357.50 $ -
92 | 2602-0000309 |Perimeter and Slope Sediment Control
Device, 9 In. Dia. LF 80 $ 7.00}$ 560.00 20 $ 140.00
93 | 2602-0000500 |Open-Throat Curb Intake Sediment Filte] LF 60 $ 20.00 | $ 1,200.00 $ -
94 | 2602-0010010 |Mobilizations, Erosion Control Ea. 1 $ 500.00 | $ 500.00 1 $ 500.00
95 | 2602-0010020 [Mobilizations, Emergency Erosion Contr| Ea. 1 $ 1,000.00 | $ 1,000.00 $ -
Division | Price:| $1,094,972.80 $ 188,325.37
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BID ITEMS - DIVISION II

Estimated Extended Quantity Value
ltem Code Description Unit| Quantity | Unit Price Price Completed| Completed

1 | 2101-0850002 |Clearing and Grubbing Unit $ 10.00 | $ - $ -
2 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 70 $ 1050 | $ 735.00 $ -
3 | 2102-2710090 |Excavation, Cl 10, Waste CY 1,170 | $ 7.25|$ 8,482.50 $ -
4 | 2102-2713090 |Excavation, Cl 13, Waste CY 233 $ 12.00 | $ 2,796.00 $ -
5 | 2104-2710020 |Excavation, Cl 10, Channel CcY $ 11.00 | $ - $ -
6 | 2105-8425005 |Topsoil, Furnish and Spread CcY 50 $ 38.00 | $ 1,900.00 $ -
7 | 2115-0700000 |Modified Subbase CcY 345 $ 32.00|$ 11,040.00 $ -
8 | 2213-7100400 |Relocation of Mail Boxes Ea. 2 $ 620.00 | $ 1,240.00 $ -
9 | 2214-5145150 |Pavement Scarification Sy 1,246 | $ 7.00|$ 8,722.00 $ -
10 | 2301-0685550 |Bridge Approach Pvm't, as per plan SY $ 80.00 | $ - $ -
11 | 2301-1033070 [Standard or Slip Form PCC Pvm't, CI C, $ )

CI 3 Durability, 7" Sy 1,624 |$ 38.50|$ 62,524.00
12 | 2315-8275025 |Surfacing, Driveway, CI A Crushed Ston{ Ton 4 1% 23.50 | $ 94.00 $ -
13 | 2401-6745625 |Removal of Existing Bridge LS $ 15,000.00 | $ - $ -
14 | 2401-6745650 |Removal of Existing Structures LS $ 800.00 | $ - $ -
15 | 2402-2720000 |Excavation, Class 20 CYy $ 50.00 | $ - $ -
16 | 2402-2721000 |Excavation, Class 21 CcY $ 150.00 | $ $ -
17 | 2403-0100010 |Structural Concrete (Bridge) cY $ 600.00 | $ $ -
18 | 2404-7775000 |Reinforcing Steel LB $ 1.05|$ $ -
19 | 2404-7775005 |Reinforcing Steel, Epoxy Coated LB $ 110 | $ $ -
20 | 2414-6424119 |Concrete Barrier Railing, Aesthetic LF $ 215.00 | $ $ -
21 | 2414-6445100 |Structural Steel Pedestrian Hand $

Railing, 10 In. Height LF $ 130.00 | $ -
22 | 2414-6445100 |Structural Steel Pedestrian Hand $

Railing, 4'-6 Height LF $ 225.00 | $ -
23 | 2416-0100015 |Aprons, Concrete, 15 In. Dia. Ea. 1 $ 1,200.001|$ 1,200.00 $ -
24 | 2416-0100024 |Aprons, Concrete, 24 In. Dia. Fa. 1 $ 1,450.00|$ 1,450.00 1 $ 1,450.00
25 | 2435-0130348 |Manhole, San Sewer, SW-303, 48 In. Ea. 1 $ 7,250.00 | $ 7,250.00 $ -
26 | 2435-07140148 |Manhole, St Sewer, SW-401, 48 In. Ea. $ 3,850.001|% - $
27 | 2435-0250100 |Intake, SW-501 Ea. 4 $ 2,500.00|$% 10,000.00 $
28 | 2435-0250300 |Intake, SW-503 Ea. $ 5,000.00]$ - $
29 | 2435-0250400 |Intake, SW-504 Ea. 2 $ 5,850.00|$% 11,700.00 $
30 | 2435-0251224 |Intake, SW-512, 24 In. Ea. 1 $ 1,500.00 % 1,500.00 $
31 | 2435-0251300 |Intake, SW-513 Ea. 1 $ 2,750.00|$% 2,750.00 $
32 | 2435-0600010 |Manhole Adjustment, Minor Ea. $ 650.00 | $ - $ -
33 | 2501-0201042 |Piles, Steel, HP 10 X 42 LF $ 45.00 | $ - $ -
34 | 2502-8212036 |Subdrain, Longitudinal, (Shoulder) 6 In.| LF 349 $ 15.00 | $ 5,235.00 $ -
35 | 2502-8221303 [Subdrain Outlet, DR-303 Ea. 4 $ 75.00 | $ 300.00 $ -
36 | 2503-0114212 |Storm Sewer Gravity Main, Trenched, N ]

RCP, 2000D (Class IIl), 12 In, LF 50 $ 56.50 | $  2,825.00
37 | 2503-0114215 |Storm Sewer Gravity Main, Trenched, $ i

RCP, 2000D (Class Ill), 15 In. LF 227 $ 60.00 | $ 13,620.00
38 | 2503-0114218 |Storm Sewer Gravity Main, Trenched, s

RCP, 2000D (Class Il1), 18 In. LF 170 $ 60.00 | $ 10,200.00 )
39 | 2503-0114224 |Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class Il1), 24 In. LF 185 $ 7250 1% 13,412.50 178.5 $ 12,941.25
40 | 2503-0200036 |Remove Storm Sewer Pipe Less Than or

Equal to 36 In. LF 223 $ 20.00 | $ 4,460.00 46 $ 920.00
41 | 2507-2638650 |Bridge Wing Armoring - Erosion Stone | SY $ 50.00 | $ - $ -
42 | 2507-3250005 |Engineering Fabric SY $ 2.00|$ - $
43 | 2507-6800061 |Revetment, Class E Ton $ 42.25|$ - $ -
44 | 2510-6745850 |Removal of Pavement SY 73 $ 12.00| $ 876.00 $ -
45 | 25710-6750600 {Removal of Intakes and Utility Accesses| Ea. 2 $ 425.00 | $ 850.00 $ -
46 | 2511-6745900 |Removal of Sidewalk SY 235 $ 6.50 | $ 1,527.50 $ -
47 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. SY 116 $ 36.75 | $ 4,263.00 $ -
48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY 185 $ 46.00 | $ 8,510.00 $ -
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Estimated Extended Quantity Value
Item Code Description Unit | Quantity | Unit Price Price Completed| Completed
49 | 2511-7528101 |Detectable Warnings SF 10 $ 30.00 | $ 300.00 $ -
50 | 2515-2475006 |Driveway, P.C. Concrete, 6 In. SY 202 $ 4450 | $ 8,989.00 $ -
51 | 2515-2475008 |Driveway, P.C. Concrete, 8 In. SY $ 52.50 | $ - $ -
52 | 2515-2475095 |Driveway, P.C. Concrete, 9.5 In. SY $ 63.50 | $ - $ -
53 | 2515-6745600 |Removal of Paved Driveway SY 16 $ 12.50 | $ 200.00 $ -
54 | 2518-6910000 |Safety Closure Ea. 2 $ 125.00 | $ 250.00 2 $ 250.00
55 | 2519-3300600 |Fence, Safety LF 260 $ 500 % 1,300.00 260 $ 1,300.00
56 | 25719-4200020 |Remv! & Reinstall of Fence, Chain Link | LF $ 65.54 | $ - $ -
57 | 2523-0000100 |Lighting Poles Ea. $ 3,900.00 | $ - $ -
58 | 2523-0000200 |Electrical Circuits LF $ 15.00 | $ - $ -
59 | 2523-0000310 |Handholes and Junction Boxes Ea. $ 1,400.00|$ - $ -
60 | 2524-6765010 |Remove and Reinstall Sign as per plan | Ea. 1 $ 150.00 | $ 150.00 0.5 $ 75.00
61 | 2524-6765110 |Removal of Type A Sign Ea. 2 $ 25.00 | $ 50.00 $ -
62 | 2526-8285000 |Construction Survey LS 0.25 $ 20,000.00 | $  5,000.00 0.2 3$ 4,000.00
63 | 2528-8445110 |Traffic Control LS 0.50 $ 4,350.00 | $ 2,175.00 0.375 $  1,631.25
64 | 2533-4980005 |Mobilization LS 0.25 $ 165,000.00 | $ 41,250.00 0.25 $ 41,250.00
65 | 2549-0006320 |Urethane Chimney Seal Ea. 1 $ 725.00 | $ 725.00 $ -
66 | 2554-0112004 |Water Main, Trenched, DIP, 4 In. LF 5 $ 150.00 | $ 750.00 $ -
67 | 2554-0112006 |Water Main, Trenched, DIP, 6 In. LF 30 $ 92.50 | $ 2.775.00 $ -
68 | 2554-0112008 |Water Main, Trenched,DIP, 8 In. LF 1,395 $ 65.00|$ 90,675.00 924.5 $ 60,092.50
69 | 2554-0112012 |Water Main, Trenched, DIP, 12 In. LF 5 $ 225.00 | $ 1,125.00 5 $ 1,125.00
70 | 2554-0202200 |Fittings By Count, DI, 11.25° Bend, 8 In Ea. 3 $ 600.00 | $ 1,800.00 3 $ 1,800.00
71 | 2554-0202200 |Fittings By Count, DI, 22.5° Bend, 8 In.| Ea. 2 $ 725.00 | $ 1,450.00 2 $ 1,450.00
72 | 2554-0202200 |Fittings By Count, DI, 45° Bend, 8 In. | Ea. 1 $ 625.00 | $ 625.00 4 $ 2,500.00
73 | 2554-0202200 |Fittings By Count, DI, Cross, 12 In. X 81| Ea. 1 $ 1,375.00|$ 1,375.00 1 $ 1,375.00
74 | 2554-0202200 |Fittings By Count, DI, Reducer, 8 In. X 6 Ea. 2 $ 375.00 | $ 750.00 1 $ 375.00
75 | 2554-0202200 |Fittings By Count, DI, Tee, 12 In. X 8 In.| Ea. 2 $ 1,250.00 | $ 2,500.00 2 $ 2,500.00
76 | 2554-0202200 |Fittings By Count, DI, Tee, 6 In. X 4 In. | Ea. 1 $ 585.00 | $ 585.00 $ -
77 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X6 In. | Ea. 1 $ 750.00 | $ 750.00 $ -
78 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X8 In. | Ea. 1 $ 850.00 | $ 850.00 1 $ 850.00
79 | 2554-0204110 |Water Service Stub, Copper, 1 In. Ea. 10 $ 1,725.001$ 17,250.00 $ -
80 | 2554-0207006 |Valve, Gate, DIP, 6 In. Fa. 2 $ 1,250.00 | $ 2,500.00 $ -
81 | 2554-0207008 |Valve, Gate, DIP, 8 In. Fa. 8 $ 1,650.00{% 13,200.00 5 $ 8,250.00
82 | 2554-0207012 |Valve, Gate, DIP, 12 In. Fa. 1 $ 2,800.00{%  2,800.00 1 $ 2,800.00
83 | 2554-0210201 |Fire Hydrant Assembly, WM-201 Ea. 3 $ 5250.00[% 15,750.00 2 $ 10,500.00
84 | 2599-9999005 |Removal of Hydrant Assembly Ea. 3 $ 800.00|$  2,400.00 $ -
85 | 2601-2634100 [Mulching Acre 0.50 $ 2,500.00|$ 1,250.00 $ -
86 | 2601-2636044 |Seeding and Fertilizing {Urban) Acre 0.50 $ 2,500.001% 1,250.00 $ -
87 | 2601-2642120 {Stabil Crop-Seeding & Fertilizing (Urban| Acre|  0.50 $ 1,500.001|$% 750.00 $ -
88 | 2601-2643110 |Watering for Sod, Special Ditch $ i
Control, or Slope Protection Mgalj  0.05 $ 60.00 | $ 3.00
89 | 2601-2643300 |Mobilization for Watering Ea. 4 $ 350.00 | $ 1,400.00 $ -
90 | 2602-0000020 |Silt Fence LF 165 $ 2001 % 330.00 $ -
91 | 2602-0000101 [Maintenance of Silt Fence or Silt Fence $ i
for Ditch Check LF 165 $ 0.501|$% 82.50
92 | 2602-0000309 |Perimeter and Slope Sediment Control s ]
Device, 9 In. Dia. LF $ 7.00|$ -
93 | 2602-0000500 |Open-Throat Curb Intake Sediment Filte| LF 10 $ 20.00 | $ 200.00 $ -
94 | 2602-0010010 |Mobilizations, Erosion Control Ea. 1 $ 500.00 | $ 500.00 $ -
95 | 2602-0010020 |Mobilizations, Emergency Erosion Contrj Ea. 1 $ 1,000.00 | $ 1,000.00 $ -
Division 1l Price:| $426,527.00 $ 157,435.00
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BID ITEMS - DIVISION Iil

Estimated Extended Quantity |Value
Item Code Description Unit| Quantity | Unit Price Price Completed | Completed
96 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 50 $ 8.00 | $ 400.00 $ -
97 | 2102-2710090 |Excavation, CI 10, Waste CcY 763 $ 12.25 | $ 9,346.75 $ -
98 | 2102-2713090 |Excavation, CI 13, Waste CY 143 $ 8.25|% 1,179.75 $ -
99 | 2105-8425005 |Topsoil, Furnish and Spread CY 90 $ 3850 |$  3,465.00 $ -
100| 2115-0100000 |Modified Subbase CY 170 $ 38.25 | $ 6,502.50 $ -
101| 2214-5145150 |Pavement Scarification SY 810 $ 025|% 202.50 $ -
102| 2301-1033070 |Standard or Stip Form PCC Pvm't, CI C, $ i
Cl 3 Durability, 7" SY 847 $ 38.50 | $ 32,609.50
103| 2303-0000100 |HMA Mixture, Com Mix (Binder) per plz Ton 120 $ 126.30 | $ 15,156.00 $ -
104 | 2416-0100012 |Aprons, Concrete, 12 In. Dia. Ea. 2 $ 1,050.00 | $ 2,100.00 $ -
105| 2435-0130348 |Manhole, San Sewer, SW-303, 48 In. Ea. 1 $ 7,500.00 | $ 7,500.00 $ -
106/ 2435-0140148 |Manhole, St Sewer, SW-401, 48 In. Ea. 1 $§ 2,750.00|$  2,750.00 B $ -
107| 2435-0250100 |Intake, SW-501 - Ea. 1 $ 2,500.00|$ 2,500.00 $ -
108| 2435-0250400 |Intake, SW-504 Ea. 1 $ 5,750.00 | $ 5,750.00 $ -
109| 2435-0251100 |Intake, SW-511 Ea. 2 $ 2,200.00 | $ 4,400.00 $ -
110| 2502-8212036 |Subdrain, Longitudinal, (Shoulder) 6 In.| LF 499 $ 15.00 | $ 7,485.00 $ -
111| 2502-8221303 |Subdrain Outlet, DR-303 Ea. 6 $ 75.00 | $ 450.00 $ -
112| 2503-0114212 |Storm Sewer Gravity Main, Trenched, $
RCP, 2000D (Class Ii1), 12 In. LF 111 $ 50.00 | $  5,550.00 )
113| 2503-0114218 |Storm Sewer Gravity Main, Trenched, $ i
RCP, 2000D (Class Ilf), 18 In. LF 31 $ 52.50 | $ 1.627.50
114| 2503-0200036 |Remove Storm Sewer Pipe Less Than or $ i
Equal to 36 In. LF 115 $ 10.00 | $ 1,150.00
115| 2510-6745850 |Removal of Pavement SY 105 $ 10.50 | $ 1,102.50 66 $ 693.00
116| 2510-6750600 |Removal of intakes and Utility Accesses| Ea. 2 $ 350.00 | $ 700.00 $ -
117| 2511-6745900 |Removal of Sidewalk Sy 72 $ 7.50| $ 540.00 $ -
118| 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. SY 158 $ 36.75 | $ 5,806.50 $ -
119| 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY 20 $ 46.00 | $ 920.00 $ -
120| 2511-7528101 | Detectable Warnings SF 40 $ 30.00 | $ 1,200.00 $ -
121| 2518-6910000 |Safety Closure Fa. 3 $ 125.00 | $ 375.00 3 $ 375.00
122| 2526-8285000 |Construction Survey LS 1 $ 7,000.00 | $ 7,000.00 0.25 $ 1,750.00
123| 2528-8445110 |Traffic Control LS 1 $ 500.00 | $ 500.00 0.5 $ 250.00
124| 2533-4980005 |Mobilization LS 1 $ 5,000.00|$ 5,000.00 0.5 $ 2,500.00
125| 2549-0006320 |Urethane Chimney Seal Ea, 1 $ 725.00 | $ 725.00 $ -
126| 2554-0112024 |Water Main, Trenched, DIP, 24 In. LF 20 $ 150.00 | $ 3,000.00 $ -
127 2599-9999005 |Removal of Hydrant Assembly Ea. 1 $ 1,250.00 | $ 1,250.00 $ -
128| 2601-2634100 |Mulching Acre 0.20 $ 3,000.00 % 600.00 $ -
129| 2601-2636044 |Seeding and Fertilizing (Urban) Acre 0.20 $ 3,000.00 | $ 600.00 $ -
130| 2601-2642120 |Stabil Crop-Seeding & Fertilizing (Urban| Acre 0.20 $ 2,000.00|$ 400.00 $ -
131| 2601-2643110 | Watering for Sod, Special Ditch 5 ]
Control, or Slope Protection Magal 0.03 $ 60.00 | $ 1.80
132| 2601-2643300 |Mobilization for Watering Ea. 4 $ 350.00 [ $  1,400.00 $ -
133| 2602-0000020 |Silt Fence LF 120 $ 5.00 | $ 600.00 $ -
134 2602-0000101 |Maintenance of Silt Fence or Silt Fence
for Ditch Check LF | 120 |3 1.00|$ 120,00 $ -
135/ 2602-0000309 |Perimeter and Slope Sediment Control $ i
136| 2602-0000500 |Open-Throat Curb Intake Sediment Filte| LF 20 $ 25.00 | $ 500.00 $ -
137| 2602-0010010 |Mobilizations, Erosion Control Ea. 1 $ 500.00 | $ 500.00 $ -
138| 2602-0010020 |Mobilizations, Emergency Erosion Contr| Fa. 1 $ 1,000.00|$  1,000.00 $ -
Division 111 Price:| $ 144,525.30 $ 5,568.00
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MATERIALS STORED SUMMARY

Description # of Units Unit Price Extended Cost
Skyline - H-Pile HP 10x42 1085 $ 19.36 | $ 21,005.60
Total| $ 21,005.60

SUMMARY

Total Approved

Total Completed

Contract Price

$ 1,666,025.10

$ 351,328.37

Approved Change Order (list each)

Change Order No. 1

$ (2,822.50)

Change Order No. 2

$ 9,981.79

Revised Contract Price| $ 1,673,184.39 | $ 351,328.37
Stored $ 21,005.60
Total Earned $ 372,333.97
Retainage (3%) $ 11,170.02
Total Earned Less Retainage $ 361,163.95
Total Previously Approved (list each)
-
Total Previously Approved $ -
Percent Complete 21% Amount Due This Request $ 361,163.95
The amount $361,163.95  is recommended for approval for payment in accordance with the terms of the contract.

Prepared By:
Taylor Construction, Inc.

Recommended By:
Veenstra & Kimm, Inc.

Signature: 7,4,%5 ,;(”‘;713%,&%,/ Signature: o7 7
Name:  Ypyods Ao ”i‘r".ad&_ Name: Leland Belding
Title:  Yice. Prvgrd éfaﬂ Title:  Engineer
Date:  s-/5—18 Date: May 13, 2019

V&K Job No. 368266

Approved By:
West Branch, lowa

Signature: %&6 %4

Name:

Boriww R EDEAR

Title: Fmb_r_g QeFecer

Date:

S-2- 017
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