RESOLUTION 1928

A RESOLUTION APPROVING PAY ESTIMATE NUMBER #11 IN THE
AMOUNT OF ($9.61) FOR THE COLLEGE STREET BRIDGE REPLACEMENT
PROJECT.

WHEREAS, Taylor Construction Inc. of New Vienna, lowa was awarded the
construction contract for the College Street Bridge Replacement project (the “Project”) by the
West Branch City Council through the passage of Resolution 1777 on February 4, 2019 in the
amount of $1,666,025.10; and

WHEREAS, Taylor Construction has declared that said project has started and work has
been rendered in accordance with drawings and specifications on the Project, based on
observations West Branch project managers and the project managers of Veenstra & Kimm, Inc.
who are contracted with the City of West Branch to oversee the construction process; and

WHEREAS, the City Council of West Branch, was requested and approved Partial Pay
Estimates Number One (1) through Number Ten (10) in the amount of $1,745,502.56 to Taylor
Construction Inc. of New Vienna, Iowa; this also included public improvements to 2" Street;
and

WHEREAS, Pay Estimate 11 in the amount of ($9.61), is to credit an overpayment for
work completed under the contract between the City of Branch and Taylor Construction, Inc. for
the College Street Bridge Replacement project.

WHEREAS, it is now necessary to for the City Council to accept and approve the Pay
Estimate Number Eleven (11) in the amount of (§9.61) and the project is now 100% complete.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that
Partial Pay Estimate Number Eleven in the amount of ($9.61) to Taylor Construction Inc. of
New Vienna, IA is approved.
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Passed and approved this 8" day of September, 2020.

is: /
Ro ger @aug}iﬁ’n, Mayor

o

ATTEST:

L Q) e

Redniond Jones 11, City Administrator / City Clerk




VEENSTRA & KIMM, INC.

860 22nd Avenue, Suite 1 @ Coralvifle, lowa 52241-1563
3191661000 ® 319-466~1008(FAX) ® 888-241-800 HWATS)

August 7, 2020

Taylor Construction, Inc.
7314 Columbus Street; P.O. Box 110

PAY ESTIMATE NO. 11 (final)
COLLEGE STREET BRIDGE REPLACEMENT

New Vienna, 1A 52065

WEST BRANCH, IOWA
BROS-8252(605)-8}-16
Contract Amount

$1,666,025.10

Contract ID:  16-8252-605 Contract Date  February 14, 2019
AccountID; 35554 Pay Period  Closeout
BID ITEMS - DIVISION 1
Estimated Quantity Value
ltem Code Description Unit| Quantity | Unit Price | Extended Price |Completed| Completed

1 1 2101-0850002 |Clearing and Grubhing Unit 130 $ 10.00 | % 1,300.00 130 5 1,300.00
2 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 495 $ 10.50 | $ 5,197.50 495 $ 5,197.50
3 1 2102-2710090 |Excavation, Cl 10, Waste CY 1,630 $ 7.251% 11,817.50 1,630 $ 11,817.50
4 12102-2713090 |Excavation, Cl 13, Waste CY 359 $ 12001 % 4,308.00 359 $ 4,308.00
5 ]2104-2710020 |Excavation, Cl 10, Channel CY 1,125 $ 11.00§% 12,375.00 1125 $ 12,375.00
6 | 2105-8425005 | Topsoil, Furnish and Spread CcYy 130 $ 38.00 | § 4,940.00 130 $ 4,940.00
7 1 2115-0100000 |Modified Subbase cY 400 $ 32.00|9% 12,800.00 400 $ 12,800.00
8 | 2213-7100400 {Relocation of Mail Boxes Ea. $ 620.00 | § - 5 -
9 | 2214-5145150 {Pavement Scarification SY 1,532 $ 7005 10,724.00 1,532 $ 10,724.00
10 | 2301-0685550 |Bridge Approach Pvm't, as per plan SY 502.8 $ 80.00}% 40,224.00 502.8 $ 40,224.00
11 | 2301-1033070 {Standard or Slip Form PCC Pvm't, CI C,

Cl 3 Durability, 7" SY 1,748 $ 38.50| % 67,298.00 1,748 % 67,298.00
12 | 2315-8275025 {Surfacing, Driveway, Cl A Crushed Ston{ Ton 155 $ 23.50 | % 3,642,501 157.11 $ 3,692.09
13 | 2401-6745625 |Removal of Existing Bridge LS 1 $ 15,000.00 | $ 15,000.00 1 $ 15,000.00
14 | 2401-6745650 |Removal of Existing Structures LS 1 $ 800.00 | % 800.00 1 $ 800.00
15 | 2402-2720000 |Excavation, Class 20 CY 210 $ 5000 % 10,500.00 210 $ 10,500.00
16 | 2402-2721000 |Excavation, Class 21 CY 150 $ 130.00| % 22,500.00 150 $ 22,500.00
17 | 2403-0100010 {Structural Concrete (Bridge) CY 371.4 $ 600.00 1 % 222,840.00 371.4 $  222,840.00
18 | 2404-7775000 |Reinforcing Steel LB 8,794 $ 1.051% 9,233.70 8,794 $ 9,233.70
19 | 2404-7775005 |Reinforcing Steel, Epoxy Coated LB 57,113 1§ 1.101 % 62,824.30 57,113 $ 62,824.30
20 | 2414-6424119 {Concrete Barrier Railing, Aesthetic LF 174 5 215.00 | $ 37,410.00 174 $ 37,410.00
21 | 2414-6445100 |Structural Steel Pedestrian Hand

Railing, 10 In. Height LF 51.3 $ 130.001 % 6,669.00 51.3 5 6,669.00
22 | 2414-6445100 |Structural Steel Pedestrian Hand

Railing, 4'-6 Height LF 75.3 $ 225001 % 16,942.50 75.3 $ 16,942.50
23 | 2416-0100015 jAprons, Concrete, 15 in. Dia, Ea. $ 1,200.00 | % - $ -
24 | 2416-0100024 |Aprons, Concrete, 24 In. Dia. Ea. 1 $  1,450.00: % 1,450.00 1 % 1,450.00
25 | 2435-0130348 |[Manhole, San Sewer, SW-303, 48 In. Fa. 2 $  7,250.001% 14,500.00 b -
26 | 2435-0140148 |Manhole, St Sewer, SW-401, 48 In. Ea. 1 $ 3,850.001}5% 3,850.00 1 $ 3,850.00
27 | 2435-0250100 |Intake, SW-501 Ea. 3 $  2,500.00 1% 7,500.00 3 b 7,500.00
28 | 2435-0250300 |Intake, SW-503 Ea. 1 $ 5,000.00 | § 5,000.00 1 $ 5,000.00
29 | 2435-0250400 |Intake, SW-504 Ea. 2 $ 5,850.00|% 11,700.00 2 $ 11,700.00
30 | 2435-0251224 |Intake, SW-512, 24 |n. Ea. $ 1,500.00 (% - 5 -
31 | 2435-0251300 |Intake, SW-513 Ea. 1 $  2,750.00 | % 2,750.00 1 b 2,750.00
32 | 2435-0600010 |Manhole Adjustment, Minor Ea. 1 $ 650.00 | $ 650.00 2 5 1,300.00
33 | 2501-0201042 |Piles, Steel, HP 10 X 42 LF 2,100 $ 45.00 | % 94,500.00 2,100 $ 94,500.00
34 | 2502-8212036 |Subdrain, Longitudinal, (Shoulder) 6"Did LF 923 $ 15.00 % 13,845.00 923 $ 13,845.00
35 | 2502-8221303 |Subdrain Outlet, DR-303 Ea. 9 $ 75.00 | % 675.00 6 $ 450.00
36 | 2503-0114212 |Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class {ll), 12 In. LF 21 $ 56.50 | § 1,186.50 22 $ 1,243.00
37 | 2503-0114215 {Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class 111, 15 In. LF 207 $ 60.00 | $ 12,420.00 232 $ 13,920.00
38 | 2503-0114218 |Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class I11), 18 In. LF $ 60.00 | $ - $ -
39 | 2503-0114224 |Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class [11), 24 In. LF 471 $ 72.50 1% 34,147.50 471 $ 34,147.50
40 | 2503-0200036 |Remove Starm Sewer Pipe Less Than or

Equal to 36 In. LF 940 $ 20.00 | § 18,800.00 1,008 $ 20,160.00
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Estimated Quantity Value
Item Code Description Unit| Quantity | Unit Price | Extended Price |Completed| Completed

41 | 2507-2638650 |Bridge Wing Armoring - Erosion Stone | SY 50 $ 50.00 | $ 2,500.00 50 $ 2,500.00
42 | 2507-3250005 |Engineering Fabric SY 660 $ 200]|% 1,320.00 660 $ 1,320.00
43 | 2507-6800061 |Revetment, Class E Ton B4 1 $ 42.25| % 35,532.25 813.41 $ 34,366.57
44 | 2510-6745850 |Removal of Pavement SY 144 $ 12001 % 1,728.00 144 ) 1,728.00
45 | 2510-6750600 |Removal of Intakes and Utility Accesses| Fa, 8 $ 425.00| % 3,400.00 6 $ 2,550.00
46 | 2511-6745900 |Removal of Sidewalk SY 308 S 6.50 | $ 2,002.00 308 $ 2,002.00
47 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 in. SY 191 $ 36.75| % 7,019.25 135 $ 4,961.25
48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 in. Sy 229 S 46,00 | % 10,534.00 116 3 5,336.00
49 | 2511-7528101 |Detectable Warnings SF 52 3 30.00| % 1,560.00 52 ] 1,560.00
50 | 2515-2475006 |Driveway, P.C. Concrete, 6 In. SY 134 $ 44,50 1 5,963.00 127.9 $ 5,691.55
51 | 2515-2475008 |Driveway, P.C. Concrete, 8 In. Sy 142 $ 525014 % 7,455.00 125.3 $ 6,578.25
52 | 2515-2475095 |Driveway, P.C. Concrete, 9.5 In. SY 362 3 63501 % 22,987.00 362 $ 22,987.00
53 | 2515-6745600 |Removal of Paved Driveway SY 64 $ 12,50 | § 800.00 64 § 800.00
54 | 2518-6910000 |Safety Closure Ea, 2 $ 12500 | § 250.00 2 k) 250.00
55 | 2519-3300600 |Fence, Safety LF 1,040 $ 5.00|% 5,200.00 425 5 2,125.00
56 | 2519-4200020 |Remv| & Reinstall of Fence, Chain Link | LF 140 $ 65.54 | § 9,175.60 140 $ 9,175.60
57 | 2523-0000100 |Lighting Pales Ea. 2 $  3,900.00 | $ 7,800.00 2 $ 7,800.00
58 | 2523-0000200 |Electrical Circuits LF 500 $ 15.00 5 9,000.00 600 3 9,000.00
59 | 2523-0000310 |Handholes and Junction Boxes Ea. 3 $  1,400.00 (% 4,200.00 3 5 4,200.00
60 | 2524-6765010 |Remove and Reinstall Sign as per plan | Fa. 4 $ 150.00 | $ 600.00 4 $ 600.00
61 | 2524-6765110 |Removal of Type A Sign Ea. 4 $ 25.001 % 100.00 < 5 100.00
62 | 2526-8285000 |Construction Survey LS 0.75 $ 20,000.00| % 15,000.00 0.75 $ 15,000.00
63 | 2528-8445110 |Traffic Control LS 0.50 $  4,350.00|% 2,175.00 0.50 $ 2,175.00
64 | 2533-4980005 |Mobilization LS 0.75 $ 165,000.00 | % 123,750.00 0.75 $ 123,750.00
65 | 2549-0006320 |Urethane Chimney Seal Ea. 4 $ 725.00 | % 2,900.00 4 $ 2,900.00
66 | 2554-0112004 |Water Main, Trenched, DIP, 4 in, LF b 150.00 | % - $ -
67 | 2554-0112006 |Water Main, Trenched, DIP, 6 In. LF ] 9250 % - 5 =
68 | 2554-0112008 |Water Main, Trenched,DIP, 8 In. LF 5 65.00 | $ - $ -
69 | 2554-0112012 |Water Main, Trenched, DIP, 12 In. LF 5 22500 % - $ -
70 | 2554-0202200 |Fittings By Count, DI, 11.25° Bend, 8 In Ea. $ 600.00 | % - 5 -
71 | 2554-0202200 |Fittings By Count, DI, 22.5° Bend, 8 In.| Ea. $ 725.00 | $ - 5 -
72 | 2554-0202200 |Fittings By Count, DI, 45° Bend, 8 In. Ea. $ 62500 % - $ -
73 | 2554-0202200 |Fittings By Count, DI, Cross, 12 In. X 8 1} Ea. $ 1,375.00|% - 5 -
74 | 2554-0202200 |Fittings By Count, DI, Reducer, 8 In. X 6/ Ea, 5 375.00 (% - [3 -
75 | 2554-0202200 |Fittings By Count, DI, Tee, 12 In. X 8 In| Ea. $  1,250.00|% - $ -
76 | 2554-0202200 |Fittings By Count, DI, Tee, 6 In. X 4 In. | Ea. $ 585.00 | § - $ -
77 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X 6 In. | Ea. $ 750.00 | $ - $ -
78 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X 8 In, | Ea. $ 850.00 | § - $ -
79 | 2554-0204110 {Water Service Stub, Copper, 1 In. Fa: $ 1,725.001 5% - $ -
80 | 2554-0207006 |Valve, Gate, DIP, 6 In. Ea. $  1,250.00 | § - $ -
81 | 2554-0207008 |Valve, Gate, DIP, 8 In. Ea. $  1,650.00|% - $ =
82 | 2554-0207012 |Valve, Gate, DIP, 12 In. Ea. $ 2,800.00!5% - $ -
83 | 2554-0210201 |Fire Hydrant Assembly, WM-201 Ea. $ 5,250.00|% - $ -
84 | 2599-9999005 |Removal of Hydrant Assembly Ea. $ 800.00 | $ - $ -
85 | 2601-2634100 [Mulching Acre 0.50 $ 2,500.00| % 1,250.00 0.50 $ 1,250.00
86 | 2601-2636044 |Seeding and Fertilizing (Urban) Acre| 0.50 $  2,500.00|% 1,250.00 0.50 $ 1,250.00
87 | 2601-2642120 |Stahil Crop-Seeding & Fertilizing (Urban| Acre 0.50 § 1,500.001% 750.00 0.50 5 750.00
88 | 2601-2643110 |Walering lor Sod, Special Ditch

Control, or Slope Protection Mgal 0.07 3 60.001 % 4.20 $ -
89 | 2601-2643300 |Mobilization for Watering Ea. 4 $ 350.00 | $ 1,400.00 $ -
90 | 2602-0000020 |Silt Fence LF 715 $ 200§ 1,430.00 $ -
91 | 2602-0000101 |Maintenance of Silt Fence or Silt Fence

for Ditch Check LF 715 $ 0501 % 357.50 $ -
92 | 2602-0000309 |Perimeter and Slope Sediment Control

Device, 9 In. Dia. LF 80 $ 7.00 | § 560.00 194 $ 1,358.00
93 | 2602-0000500 |Open-Throat Curb Intake Sediment Filte| LF 60 $ 20.00 | § 1,200.00 10 $ 200.00
94 | 2602-0010010 jMobilizations, Erosion Control Ea. 1 $ 500.00 | § 500.00 2 $ 1,000.00
95 | 2602-0010020 |Mobtlizations, Emergency Erosion Conti] Ea. 1 $ 1,000.001}5% 1,000.00 % -

Division | Price:| $ 1,094,972.80 | $ 1,066,475.31
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BID ITEMS - DIVISION 11

Estimated Quantity Value
ltem Code Description Unit| Quantity | Unit Price | Extended Price |Completed| Completed
1 | 2101-0850002 |Clearing and Grubbing Unit $ 10.00 | § - $ -
2 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 70 $ 10.50 | $ 735.00 70 $ 735.00
3 | 2102-2710090 |Excavation, Cl 10, Waste CcY 1,170 $ 725§ 8,482.50 1,170 $ 8,482.50
4 | 2102-2713090 |Excavation, Cl 13, Waste CY 233 $ 12.00 | % 2,796.00 233 $ 2,796.00
5 | 2104-2710020 |Excavalion, Cl 10, Channel CcY $ 11.00 | % - $ -
6 | 2105-8425005 |Topsail, Furnish and Spread CY 50 $ 38.00 | 5 1,900.00 50 5 1,900.00
7 | 2115-0100000 |Modified Subbase CY 345 $ 32.00 (5% 11,040.00 345 5 11,040.00
8 | 2213-7100400 |Relocation of Mail Boxes Ea. 2 $ 620.00 5 1,240.00 5 5 3,100.00
9 | 2214-5145150 |Pavement Scarification Sy 1,246 $ 7.00 % 8,722.00 1,246 $ 8,722.00
10 | 2301-0685550 |Bridge Approach Pvm't, as per plan SY $ 80.00 | $ - $ -
11 | 2301-1033070 |Standard or Slip Form PCC Pym't, CI C, g 62.524.00
Cl 3 Durability, 7" SY 1,624 $ 38.50 | % 62,524.00 1,624 ’ e
12 | 2315-8275025 |Surfacing, Driveway, Cl A Crushed Ston{ Ton 4 $ 23.50 | $ 94.00 4 $ 94.00
13 | 2401-6745625 |Removal of Existing Bridge LS $ 15,000.00 | $ - $ -
14 | 2401-6745650 |Removal of Existing Structures LS 5 800.00 | § - $ -
15 | 2402-2720000 |Excavation, Class 20 CY $ 50.00 | % - $ -
16 | 2402-2721000 |Excavation, Class 21 CY $ 150.00 | § - ) -
17 | 2403-0100010 |Structural Concrete (Bridge) CY 5 600.00 | § - § -
18 | 2404-7775000 |Reinforcing Steel LB k] 1.05 | $ - $ -
19 | 2404-7775005 |Reinforcing Steel, Epoxy Coated LB 5 1.10 | 5 - 5 -
20 | 2414-6424119 |Concrete Barrier Railing, Aesthetic LF 5 215.00| % - 5 -
21 | 2414-6445100 |Structural Steel Pedestrian Hand
Railing, 10 In. Height LF $ 13000 - : ]
22 | 2414-6445100 |Structural Steel Pedestrian Hand 5 .
Railing, 4'-6 Height LF $ 225.00 15 -
23 | 2416-0100015 |Aprons, Concrete, 15 In. Dia. Ea. 1 $ 1,200.00:% 1,200.00 1 $ 1,200.00
24 | 2416-0100024 |Aprons, Concrete, 24 In. Dia. Ea, 1 $  1,450.00 % 1,450.00 1 % 1,450.00
25 | 2435-0130348 |Manhole, San Sewer, SW-303, 48 In. Fa. 1 $ 7,25000 % 7,250.00 1 $ 7,250.00
26 | 2435-0140148 [Manhole, St Sewer, SW-401, 48 In. Ea, $  3,850.00 | % - $ -
27 1 2435-0250100 |Intake, SW-501 Ea. 4 $  2,500.00 | % 10,000.00 3 $ 7,500.00
28 | 2435-0250300 |Intake, SW-503 Ea. $ 5,00000|% - 5 -
29 | 2435-0250400 |intake, SW-504 Ea. 2 $ 5,850.00|% 11,700.00 2 $ 11,700.00
30 | 2435-0251224 |Intake, SW-512, 24 In. Ea. 1 $ 1,500.00|% 1,500.00 1 $ 1,500.00
31 | 2435-0251300 |Intake, SW-513 Fa. 1 $  2,750.00 | 9% 2,750.00 1 $ 2,750.00
32 1 2435-0600010 [Manhole Adjustment, Minor Ea. $ 650.00 | § - § -
33 | 2501-0201042 |Piles, Steel, HP 10 X 42 LF $ 45.00 | $ - $ -
34 | 2502-8212036 |Subdrain, Longitudinal, (Shoulder) 6 In.| LF 349 $ 15.00 | % 5,235.00 349 $ 5,235.00
35 | 2502-8221303 |Subdrain Outlet, DR-303 Ea. 4 5 75.00 (3% 300.00 7 $ 525.00
36 | 2503-0114212 |Storm Sewer Gravity Main, Trenched, 5 1.158.25
RCP, 2000D (Class 11}, 12 In. LF 50 $ 56501 % 2,825.00 20.5 ; J .
37 | 2503-0114215 [Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class 111), 15 In. LF 227 $ 60.00 | $ 13,620.00 259 $ 15,540.00
38 | 2503-0114218 |Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class Hi), 18 In. LF 170 $ 60.001% 10,200.00 260.5 $ 15,630.00
39 | 2503-0114224 |Storm Sewer Gravity Main, Trenched,
RCP, 2000D (Class 1), 24 n. LF 185 $ 7250 | $ 13,412.50 178.5 $ 12,941.25
40 | 2503-0200036 |Remove Storm Sewer Pipe Less Than or
Equal to 36 In. LF 223 $ 20.00 | $ 4,460.00 223 $ 4,460.00
41 | 2507-2638650 |Bridge Wing Armoring - Erosion Stone | SY $ 50.00 | § - $ -
42 | 2507-3250005 |Engineering Fabric SY $ 2.0015§ - $ -
43 | 2507-6800061 |Revetment, Class E Ton $ 42.25 1% - $ -
44 | 2510-6745850 |Removal of Pavement SY 73 $ 12.00 1% 876.00 84 $ 1,008.00
45 | 2510-6750600 |Removal of Intakes and Utility Accesses| Ea. 2 $ 425.00 | $ 850.00 2 $ 850.00
46 | 2511-6745900 |Removal of Sidewalk SY 235 ) 650 % 1,527.50 235 $ 1,527.50
47 1 2511-7526004 |Sidewalk, P.C. Concrete, 4 In, SY 116 $ 36.75 | % 4,263.00 116 $ 4,263.00
48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY 185 $ 46,00 | § 8,510.00 117 $ 5,382.00
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Estimated Quantity Value
Item Code Description Unit| Quantity | Unit Price | Extended Price |Completed| Completed
49 | 2511-7528101 | Delectable Warnings SF 10 § 30.00| S 300.00 10 % 300.00
50 | 2515-2475006 | Driveway, P.C. Concrete, 6 In. Sy 202 5 4450 S 8,989.00 202 & 8,989.00
51 | 2515-2475008 |Driveway, P.C. Concrete, 8 In. SY S 5250 1% - 5 -
52 | 2515-2475095 | Driveway, P.C. Concrete, 9.5 In. SY $ 63.50 | 3 - $ -
53 | 2515-6745600 |Removal of Paved Driveway SY 16 $ 1250 % 200.00 16 & 200.00
54 | 2518-6910000 |Satety Closure Ea. 2 $ 125.00| % 250.00 2 $ 250.00
55 | 2519-3300600 |Fence, Safety LF 260 $ 500 % 1,300.00 460 5 2,300.00
56 | 2519-4200020 |Remv! & Reinstall of Fence, Chain Link | LF $ 65.54 + $ - $ -
57 | 2523-0000100 jLighting Poles Ea. 5 3,900.00 | % - 5 -
58 | 2523-0000200 |Electrical Circuits LF $ 15.00 | § - 5 -
59 | 2523-0000310 |Handholes and Junction Boxes Ea. $  1,400.00 | % - 5 -
60 | 2524-6765010 |Remove and Reinstall Sign as per plan | Ea, 1 $ 15000 % 150.00 1 3 150.00
61 | 2524-6765110 |Remaoval of Type A Sign Ea. 2 $ 25.00 | % 50.00 2 5 50.00
62 | 2526-8285000 |Construction Survey LS 0.25 $ 20,000.00|§% 5,000.00 0.25 $ 5,000.00
63 | 2528-8445110 |Traflic Control LS 0.50 $  4,350.00|% 2,175.00 0.50 5 2,175.00
64 | 2533-4980005 |Mobilization LS 0.25 $ 165,000.00 | § 41,250.00 0.25 $ 41,250.00
65 | 2549-0006320 |Urethane Chimney Seal Ea. 1 $ 72500 | % 725.00 1 5 725.00
66 | 2554-0112004 |Water Main, Trenched, DIP, 4 [n. LF 5 $ 150.00 | $ 750.00 2 % 300.00
67 | 2554-0112006 |Water Main, Trenched, DIP, 6 In. LF 30 $ 92,50 | § 2,775.00 27 $ 2,497.50
68 | 2554-0112008 |Water Main, Trenched,DIP, 8 In. LF 1,395 $ 65.0015% 90,675.00 1,395 $ 90,675.00
69 | 2554-0112012 |Water Main, Trenched, DIP, 12 In. LF 5 § 225.0015% 1,125.00 5 $ 1,125.00
70 | 2554-0202200 |Fittings By Count, DI, 11.25° Bend, 8 In Ea. 3 $ 600.00 | $ 1,800.00 3 $ 1,800.00
71 | 2554-0202200 |Fittings By Count, DI, 22,57 Bend, 8 In.| Ea. 2 § 725.00 |5 1,450.00 8 % 5,800.00
72 | 2554-0202200 |Fittings By Count, DI, 45° Bend, 8 In. Ea. 1 $ 625.00 | % 625,00 2 $ 1,250.00
73 | 2554-0202200 |Fittings By Count, DI, Cross, 12 In. X 81| Ea. T $ 1.375.00 % 1,375.00 1 $ 1375.00
74 | 2554-0202200 |Fittings By Count, DI, Reducer, 8 In. X 6 Ea. 2 $§  375.00(% 750.00 2 3 750.00
75 | 2554-0202200 |Fittings By Count, DI, Tee, 12 In. X8 In| Ea. 2 $ 1,250.00 | % 2,500.00 2 $ 2,500.00
76 | 2554-0202200 |Fittings By Count, DI, Tee, 6 In. X 4 In. | Fa. 1 $ 585.00 | § 585.00 i $ 585.00
77 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X 6 In. | Ea. 1 $ 750.00 | $ 750.00 1 5 750.00
78 | 2554-0202200 |Fittings By Count, DI, Tee, 8 In. X 8 In. | Fa. 1 §  B50.00]% 850.00 1 5 850.00
79 | 2554-0204110 |Water Service Stub, Copper, 1 in. Ea. 10 $  1,725001% 17,250.00 10 $ 17,250.00
80 | 2554-0207006 |Valve, Gate, DIP, 6 In. Ea. 2 $ 1,250.001}% 2,500.00 2 3 2,500.00
81 | 2554-0207008 |Valve, Gate, DIP, 8 in. Ea. 8 $  1.650.00|% 13,200.00 8 5 13,200.00
82 | 2554-0207012 {Valve, Gate, DIP, 12 In. Ea. 1 $  2,800.00|% 2,800.00 1 5 2,800.00
83 | 2554-0210201 |Fire Hydrant Assembly, WM-201 Ea. 3 5 5,250.00 | % 15,750.00 3 5 15,750.00
84 | 2599-9999005 |Removal of Hydrant Assembly Ea. 3 $ 800.00 | $ 2,400.00 3 $ 2,400.00
85 | 2601-2634100 |Mulching Acre 0.50 $ 2,500.00|5% 1,250.00 0.50 5 1,250.00
86 | 2601-2636044 |Seeding and Fertilizing (Urban) Acre 0.50 $ 2,500.00 % 1,250.00 0.50 $ 1,250.00
87 | 2601-2642120 |Stabil Crop-Seeding & Fertilizing (Urban| Acre|  0.50 $ 1,500.00 | % 750.00 0.50 $ 750.00
88 | 2601-2643110 |Watering for Sod, Special Ditch s
Control, or Slope Protection Mgal| 005 % 60.00 | § 3.00 )
89 | 2601-2643300 |Mobilization for Watering Ea. 4 $ 350.00 | § 1,400.00 $ -
90 | 2602-0000020 |Silt Fence LF 165 $ 2.00 | 5 330.00 $ -
91 | 2602-0000101 |Maintenance of Silt Fence or Silt Fence $
for Ditch Check LF 165 $ 0.501% 82.50 N
92 | 2602-0000309 |Perimeter and Slope Sediment Control $
Device, 9 In. Dia. LF $ 7.00|$ - )
93 | 2602-0000500 |Open-Throat Curb Intake Sediment Filte| LF 10 ] 20.00 | % 200.00 30 $ 600.00
94 | 2602-0010010 |Mobilizations, Erosion Control Ea. 1 $ 500.00 | % 500.00 1 b 500.00
95 | 2602-0010020 {Mobilizations, Emergency Erosion Contr] Ea. 1 $  1,000.00 | 5% 1,000.00 b -

Division Il Price:

$ 426,527.00 |

$ 431,160.00
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BID ITEMS - DIVISION I1I

Estimated Quantity |Value
Item Code Description Unit| Quantity | Unit Price | Extended Price | Completed|Completed

96 | 2102-2710070 |Excavation, Cl 10, Roadway & Borrow | CY 50 $ 8.00|$ 400.00 50 $ 400.00
97 | 2102-2710090 |Excavation, Cl 10, Waste CcY 763 $ 12.25 | % 9,346.75 763 $ 9,346.75
98 | 2102-2713090 |Excavation, Cl 13, Waste CY 143 $ 8.25|% 1,179.75 143 $ 1,179.75
99 | 2105-8425005 |Topsoil, Furnish and Spread CY 90 5 38.50 | % 3,465.00 72 $ 2,772.00
100 | 2115-0100000 |Moditied Subbase cY 170 S 38.25|§ 6,502.50 170 $ 6,502.50
101 | 2214-5145150 {Pavement Scartfication SY 810 $ 0.2515% 202.50 810 $ 202.50
102 | 2301-1033070 |Standard or Slip Form PCC Pvm't, I C, Sy 847 [3 3850 | § 32,609.50 847 g 32,609.50
103 | 2303-0000100 [HMA Mixture, Com Mix (Binder) per pld Ton 120 $ 126.30| % 15,156.00 131.14 S 16,562.98
104 + 2416-0100012 |Aprons, Concrete, 12 In. Dia. Ea. 2 $  1,050.00]$% 2,100.00 2 $ 2,100.00
105 | 2435-0130348 |Manhole, San Sewer, SW-303, 48 In. Ea. 1 S 7,500.001}5 7.500.00 § -
106 | 2435-0140148 |Manhole, St Sewer, SW-401, 48 In. Ea. ] $  2,750.00|5% 2,750.00 1 3 2,750.00
107 | 2435-0250100 |intake, SW-501 Ea. 1 $  2,500.001}% 2,500.00 1 $ 2,500.00
108 | 2435-0250400 |Intake, SW-504 Ea. 1 $ 5,750.00|% 5,750.00 1 $ 5,750.00
109 | 2435-0251100 |Intake, SW-511 Ea. 2 $  2,2000045% 4,400.00 2 $ 4,400.00
110 | 2502-8212036 |Subdrain, Longitudinal, (Shoulder) 6 In.| LF 499 $ 15.00} % 7,485.00 499 $ 7,485.00
1111 2502-8221303 |Subdrain Outlet, DR-303 Ea. 6 $ 75.00| % 450.00 2 $ 150.00
112 | 2503-0114212 |Storm Sewer Gravity Main, Trenched,

RCP, 20000 (Class 1), 12 In. LF 111 $ 50.00 | $ 5,550.00 142 $ 7,100.00
113 | 2503-0114218 |Storm Sewer Gravity Main, Trenched,

RCP, 2000D (Class I1}), 18 In, LF 31 % 52.50 | % 1,627.50 51 $ 2,677.50
114 | 2503-0200036 |Remove Storm Sewer Pipe Less Than or

Equal to 36 In. LF 115 $ 10,00 | $ 1,150.00 144 $ 1,44G.00
115 | 2510-6745850 |Removal of Pavement SY 105 5 10.50 | % 1,102.50 105 5 1,102.50
116 | 2510-6750600 |Removal of Intakes and Ulility Accesses| Ea. 2 $ 350.00 | § 700.00 2 $ 700.00
117 | 2511-6745900 |Removal of Sidewalk SY 72 $ 750 | 8% 540.00 72 $ 540.00
118 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. SY 158 $ 36.75 | 5 5,806.50 158 5 5,806.50
119 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY 20 b 46.00 | $ 920.00 20 $ 920.00
120 | 2511-7528101 |Delectable Warnings SF 40 $ 30.00| % 1,200.00 40 5 1,200.00
121 | 2518-6810000 |Safety Closure Fa. 3 $ 125.00| % 375.00 3 5 375.00
122 | 2526-8285000 |Construction Survey LS 1 $  7,00000 (% 7,000.00 1 $ 7,000.00
123 | 2528-8445110 | Traffic Control LS 1 $ 500.00 1 % 500.00 1 $ 500.00
124 | 2533-4980005 |Mobilization LS 1 $  5,000.00 % 5,000.00 1 $ 5,000.00
125 | 2549-0006320 |Urethane Chimney Seal Ea. 1 5 725.00| % 725.00 1 $ 725.00
126 | 2554-0112024 |Water Main, Trenched, DIP, 24 In. LF 20 $ 150.001 % 3,000.00 20 $ 3,000.00
127 | 2599-9999005 |Removal of Hydrant Assembly Ea. 1 $ 1,250.00|% 1,250.00 1 $ 1,250.00
128 | 2601-2634100 |Mulching Acre 0.20 $ 3,000.0015% 600.00 0.20 5 600.00
129 | 2601-2636044 |Seeding and Fertilizing (Urban) Acre 0.20 $  3,000.00 % 600.00 0.20 5 600.00
130 | 2601-2642120 |Stabil Crop-Seeding & Fertilizing (Urban| Acre 0.20 $ 2,000.00 % 400.00 0.20 5 400.00
131 | 2601-2643110 |Watering for Sod, Special Ditch

Control, or Slope Protection Mgal 0.03 $ 60.00 | § 1.80 5 B
132 | 2601-2643300 [Mobilization for Watering Ea. <+ $ 350.00 | % 1,400.00 $ -
133 | 2602-0000020 |Silt Fence LF 120 b 5.00|9% 600.00 $ -
134 | 2602-0000107 |Mamtenance of Silt Fence or Silt Fence

for Ditch Check LF 120 1% 1.00 % 120,00 % -
135 | 2602-0000309 |Perimeter and Slope Sediment Control

Device, 9 In. Dia. tF| 40 |5 1400($ se000 40 |% 560.00
136 | 2602-0000500 |Open-Throat Curb Intake Sediment Filte} LF 20 $ 25.00 | § 500.00 20 5 500.00
137 | 2602-0010010 [Mobilizations, Erosion Control Ea. 1 $ 50000 | § 500.00 1 $ 500.00
138 | 2602-0010020 [Mobilizations, Emergency Erosion Contr] Fa. 1 $ 1,000.001}5 1,000.00 % -

Division H! Pricer

$ 144,525.30

$ 137,207.48
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MATERIALS STORED SUMMARY
Description # of Units Unit Price Extended Cost
Total| % -
NON PARTICIPATING CHANGE ORDER ITEMS
Estimated Quantity |Value
Item Code Description Unit] Quantity | Unit Price | Extended Price | Completed|Completed

27 | 2435-0250100 |Intake, SW-501 Ea. -2 $  2,500.00 % (5,000.00) - -

105 | 2435-0130348 |Manhole, San Sewer, SW-303, 48 In, Ea. -1 5 7,500.00$% (7,500.00) - -

116 | 2510-6750600 [Removal of Intakes and Utility Accesses| Ea. -1 $ 350.00 | % (350.00) - -
8001| 2435-0600020 |Manhole Adjustment Ea. i $ 5,280.00| % 5,280.00 1 $ 5,280.00
8002| 2554-0202200 |Fittings by Count DI, Sleeve 12" Ea. 1 $ 1,017.50| % 1,017.50 1 $ 1,017.50
8003| 2554-0112012 |Water Main, Trenched, DIP, 12" LF 52 $ 110.00 | § 5,720.00 56.75 5 6,242.50
8004| 2599-9999005 |Valve Removal Ea. 1 $ 600.00 | 600.00 1 $ 600.60
8005/ 2504-0220000 |San Swr Service Relocation Ea. 2 $ 1,810.601% 3,621.20 2 $ 3,621.20
8006! 2552-0000220 |Replacement of Unsuitable Backfill Mat] CY 99 $ 26.51 1% 2,633.24 99.33 $ 2,633.24
8007| 2102-2710070 |Excavation Class 10 Roadway & Borrow] CY 188 $ 21.00 | % 3,954.93 188.33 $ 3,954.93
8008| 2113-0001100 |Subgrade Stabil Mat'l Geogrid TX160 SY 705 $ 6.60 1% 4,653.00 749.4 $ 4,946.04
8009| 2435-0250300 |intake, SW-303 Ea. 2 $ 2,500.00|% 5,000.00 2 $ 5,000.00
8010| 2554-0202200 |Fittings by Count, DI, 45 Bend, 12" Ea. 4 $ 880.00 | % 3,520.00 4 $ 3,520.00
8011| 2599-9999005 |SW-511 Intake Modifications Ea. 2 $ 1,925.00|% 3,850.00 2 § 3,850.00
8015 2599-9999006 |Nylo-Plast 8" Drop-In Grate Ea. 1 $ 350.00 | § 350.00 1 $ 350.00
8016 2503-0110008 |Stm Swr GMain, Trch, PVC, C900 8" LF 40 $ 36.85| 5 1,474.00 40 5 1,474.00
8017 2435-0700020 |Connect to Existing Intake Ea. 1 $  600.00|5% 600.00 1 $ 600.00
8018| 2554-0205120 |Water Service Stub LF 34 $ 177.97 | § 6,050.98 34 $ 6,050.98
8019| 2599-9999007 |Air Release Assembly Ea. 1 $  2,475.00 % 2,475.00 1 $ 2,475.00
8021| 2515-6745600 |Removal of Paved Driveway SY 171.5 $ 31.35(5% 5,376.53 171.5 % 5,376.53

52 | 2515-2475095 | Driveway, P.C, Concrete, 9.5 In. SY 171 $ 63.50 | % 10,858.50 171 5 10,858.50

6 | 2105-8425005 {Topsoil, Furnish and Spread Yy 193 $ 38.00 (% 7,334.00 193 $ 7,334.00

7 | 2115-0100000 |Modified Subbase CcY 95 $ 32001 % 7 3,040.00 95 $ 3,040.00

11 | 2301-1033070 |Standard or Slip Form PCC Pvm't, CI C, | gy 26 $ 38,501 % 1,001.00 26 [ 1,001.00

47 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. SY 316 $ 36.75 | % 11,613.00 316 % 11,613.00

48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY -68 $ 46.00 1 $ (3,128.00) $ -

50 | 2515-24750006 | Driveway, P.C. Concrete, 6 In. SY 40.5 $ 44,50 1 % 1,802.25 40.5 $ 1,802.25

100 | 2115-0100000 {Modified Subbase Yy 93 $ 38.25 1% 3,557.25 93 $ 3,557.25

102 | 2301-1033070 |Standard or Slip Form PCC Pvm't, CI C, | gy 23.8 $ 38.50 % 916.30 23.8 5 916.30
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PARTICIPATING CHANGE ORDER ITEMS

25 | 2435-0130348 |manhole, San Sewer, SW-303, 48 In. Ea. -2 $ 7,250001§ (14,500.00) - -

45 1 2510-6750600 |Removal of Intakes and Utility Accesses| Ea, -2 5 425.00 | $ (B50.00) - -

1 121010850002 |Clearing and Grubbing Unit 28.7 5 10.00 | § 287.00 28.7 $ 287.00

6 | 2105-8425005 | Topsoil, Furnish and Spread cY 125 $ 38.00 % 4,750.00 125 $ 4,750.00

7 | 2115-0100000 [Modified Subbase CY 72 5 3200 % 2,304.00 72 ) 2,304.00

47 | 2511-7526004 |Sidewalk, P.C. Concrete, 4 In. Sy -56 $ 36.75 | § (2,058.00) 3 -

48 | 2511-7526006 |Sidewalk, P.C. Concrete, 6 In. SY -113 $ 46.00 | § {5,198.00) $ -

50 | 2515-2475006 |Driveway, P.C. Concrete, 6 In. SY -6.1 $ 4450 | § (271.45) 5 -

51 | 2515-2475008 | Driveway, P.C. Concrete, 8 In. SY -16.7 5 52.50 | § (876.75) $ -

52 | 2515-2475095 | Driveway, P.C. Concrete, 9.5 In. SY 713 $ 63.50| % 4,527,535 71.3 $ 4,527.55

53 | 2515-6745600 |Removal of Paved Driveway SY 44 $ 1250 | $ 550.00 44 $ 550.00
8001| 2435-0600020 {Manhole Adjustment Ea. 2 $ 5,280.00| 5% 10,560.00 2 S 10,560.00
8005! 2504-0220000 [San Swr Service Relocation Ea. 2 $  1,8106015% 3,621.20 2 $ 3,621.20
8006 2552-0000220 |Replacement of Unsuitable Backfill Mat'] CY 50 $ 2651 1% 1,316.75 99.33 S 2,633.24
8007| 2102-2710070 |Excavation & Backfill w/Native Material| CY 153 $ 2100 § 3,213.00 ' 64.5 $ 1,354.50
8012| 2504-0240036 {Remove San Sewer Pipe < 36" LF 45 $ 62.76 | $ 2,837.38 45.12 S 2,831.73
B013| 2599-9999003 |Excavation & Backfill w/Nalive Material | CY 97 $ 46.59 | % 4,519.23 97 $ 4,519.23
8014| 2510-6750600 |Removal of Intakes &Utility Accesses Ea. 2 $  1,21000 | % 2,420.00 2 $ 2,420.00
8020} 2435-0251100 |Intake, SW-511 Ea. i $  2,200.00| % 2,200.00 1 $ 2,200.00
8022| 6100-2301010 |PCC Cold Weather Protection SY 977.5 $ 1.00| % 977.50 977.5 $ 977.50

Total Change Orders:| $ 100,650.08 | $ 140,650.16
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SUMMARY

I Total Approved Total Completed

Contract Price| $ 1,666,025.10 | § 1,634,842.79

Change Order No. 1
Change Order No.
Change Order No.
Change Order No.
Change Order No.
Change Order No.
Change Order No.
Change Order No. 8
Revised Contract Price| $

Approved Change Order (list each)

Sl W

1,766,675.18 | $  1,775,492.95
Stored $ -

Total Earned $  1,775,492.95

Retainage (3%) $ 30,000.00

Total Earned Less Retainage $  1,745,492.95

Total Previously Approved (list each) Pay Estimate No. 1 $ 361,163.95
Pay Estimate No. 2 $ 248,327.73
Pay Estimate No. 3 $ 360,690.11
Pay Estimate No. 4 $ 214,637.12
Pay Estimate No. 5 $ 154,055.39
Pay Estimate No. 6 $ 214,380.09
Pay Estimate No. 7 $ 105,583.06
Pay Estimate No. 8 $ 60,598.60
Pay Estimate No. 9 $ 18,703.02
Pay Estimate No. 9 $ 7,363.49

Total Previously Approved $
Amount Due This Request $

1,745,502.56
9.61)

Percent Complete 100%

The amount  $ (9.61) is recommended for approval for payment in accordance with the terms of the contract.

Prepared By: Recommended By: Approved By:

Taylor Construction, Inc. Veenstra & Kimm, Inc. West Branch, lowa

Signature: )JMI& éf \{JVGA)(PLA,

Signature: %7/ 2 Signature:
Name: Hrisde L. "l‘dfmlw Name: Leland Belding Name: ¥
Title: \Jsce —Pres {J:é’,%}, Title:  Engineer Title:
Date: @—jD-20 Date:  August 7, 2020 Date: q-@~ Ao
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