

RESOLUTION NO. 1346

A RESOLUTION APPROVING CHANGE ORDER NUMBER ONE,  
INCREASING THE CONTRACT AMOUNT BY \$2,302.50 TO L.L. PELLING  
COMPANY, INC. FOR THE PARKSIDE DRIVE ROAD IMPROVEMENTS  
PROJECT.

WHEREAS, the City of West Branch hired L.L. Pelling Company, Inc. to complete the Parkside Drive Road Improvements Project in the amount of \$94,205.53; and

WHEREAS, it was found advantageous to add four 6" diameter steel bollards filled with concrete in the project area to keep traffic from damaging the culvert to be installed as part of the project; and


WHEREAS, L.L. Pelling Company, Inc. has prepared a revised change order in the amount of \$2,302.50; and

WHEREAS, Change Order Number One has been reviewed and recommended by the City Engineer; and

WHEREAS, it is now necessary for the City Council to approve said change order.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council approves a change order with L.L. Pelling Company, Inc. for the Parkside Drive Road Improvements Project in West Branch, IA in an amount not to exceed \$2,302.50.

Passed and approved this 29th day of June, 2015.

  
Colton Miller, Mayor Pro Tem

ATTEST:

  
Matt Muckler, City Administrator/Clerk




**VEENSTRA & KIMM, INC.**

860 22<sup>nd</sup> Avenue, Suite 4 • Coralville, Iowa 52241-1565  
319-466-1000 • 319-466-1008(FAX) • 888-241-8001(WATS)

June 15, 2015

CHANGE ORDER NO. 1

PARKSIDE DRIVE IMPROVEMENTS  
WEST BRANCH, IOWA



Change Order No. 1 is for the following modifications to the project:

- 1. Additional traffic control to include an advance warning (W20-1) on the west bound I80 exit ramp of the construction ahead and a flagger warning (W20-7a) at the end of the west bound I80 exit ramp.  
(see attached Dwg AP-2)

LS \$ 302.50

- 2. 6" diameter steel pipe bollards fill with concrete.  
(see attached Dwg AP-1)

4Ea. @ \$500/Ea. \$ 2,000.00

Total: \$ 2,302.50

Change Order No. 1 increases the contract amount by \$ 2,302.50.

**L.L. PELLING COMPANY, INC.**

By Barry Rhinewart - Barry Rhinewart

Title Project Manager

Date 6/19/15

**CITY OF WEST BRANCH, IOWA**

By Colton Miller

Title Mayor Pro Tem

Date 6/29/15

**VEENSTRA & KIMM, INC.**

By [Signature]

Title Project Engineer

Date June 15, 2015

**ATTEST:**

By [Signature]

Title City Administrator/Clerk

Date 06/30/15