



MEMORANDUM

To: City of West Branch

Date: May 20, 2019

From: Eric Gould, Veenstra & Kimm, Inc.

File: 368266

Re: City of West Branch College – Bridge Replacement-CSS

Summary for Website

Last week, the Contractor set the steel and forms to pour the east piers and poured the piers. The Contractor also finished setting the bridge deck support beams on the west piers. The old 4" water main was abandoned in place. The conflicting sanitary sewer services along Second Street were lowered and connected to the existing sewer. The storm sewer was installed along College Street and Second Street.

This week, the Contractor will set the steel and forms for the east abutment and caps in preparation to pour them later this week. The new storm sewer will be connected to the existing system along the west side of College Street. The Contractor will begin removing the pavement.