RESOLUTION 2023-63

A RESOLUTION APPROVING CHANGE ORDER #2 IN THE AMOUNT OF \$19,261.90 FOR THE WASTEWATER TREATMENT FACILITY PROJECT

WHEREAS, Boomerang Corp. of Anamosa, Iowa was awarded the construction contract for the Wastewater Treatment Facility Improvements Project for West Branch, Iowa (the "Project") by the West Branch City Council through the passage of Resolution 2022-19 on March 7, 2022 in the amount of \$8,837,000.00; and

WHEREAS, Change Order #2 makes modifications to the project as described on Exhibit A; and

WHEREAS, Change Order #2 increases the contract amount by \$19,261.90; and

WHEREAS, it is now necessary to approve Change Order #2 in the amount of \$19,261.90 for the Wastewater Treatment Facility Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #2 in the amount of \$19,261.90 for the Wastewater Treatment Facility Project is approved.

Passed and approved this 5th day of June, 2023.

Roger/Laughlin, N

ATTEST:

Leslie Brick, City Clerk



VEENSTRA & KIMM INC.

2600 University Parkway, Suite 1 Coralville, Iowa 52241

319.466.1000 // 888.241.8001 www.v-k.net

May 30, 2023

CHANGE ORDER NO. 2

WASTEWATER TREATMENT FACILITY IMPROVEMENTS WEST BRANCH, IOWA SRF PROJECT NO. CS1920982 01

Change Order No. 2 is for the following modifications to the project:

 Install 24-inch 11 1/4° fitting on pipe to connect Influent Manhole to Intercell MH No. 2. (Boomerang RFC 01R3)

LS: \$ 6,788.24

2. Install 12"x6" Tapping Tee & Valve to connect new 6" water main to existing 12" water main. (Boomerang RFC 05R)

LS: \$ 12,473.66

2. Due to the above modifications, the contract completion date is extended by 2 days to November 3, 2023.

Change Order No. 2 increases the contract amount by \$ 19,261.90.

BOOMERANG CORP.	CITY OF WEST BRANCH, IOWA
By	By Toger Josephin Title Mayor
Date	Date Co - G - Z 3
VEENSTRA & KIMM, INC.	CITY OF WEST BRANCH, IOWA
VEENSTRA & KIMM, INC. By Gunebaugh	CITY OF WEST BRANCH, IOWA By By
G. D. D. A. D.	A 21