

RESOLUTION 2023-102

**A RESOLUTION APPROVING CHANGE ORDER #2 IN THE AMOUNT OF \$870.00
FOR THE EASTSIDE WATER MAIN IMPROVEMENT PROJECT.**

WHEREAS, Lynch Excavating, Inc., of West Branch, Iowa was awarded the construction contract for the Eastside Water Main Replacement Project (the "Project") by the West Branch City Council through the passage of Resolution 2023-29 on April 3, 2023 in the amount of \$1,077,243.70; and


WHEREAS, Lynch Excavating, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

WHEREAS, Change Order #2 includes all labor, equipment and materials for existing retaining wall to be removed for new sidewalk at the corner of North 6th and East Green Streets; and

WHEREAS, it is now necessary to approve Change Order #2 in the amount of \$870.00 for the Eastside Water Main Improvement Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #2 in the amount of \$870.00 for the Eastside Water Main Improvement Project is approved.

Passed and approved this 18th day of September, 2023.




Roger Laughlin, Mayor

ATTEST:



Leslie Brick, City Clerk



VEENSTRA & KIMM INC.

2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000 // 888.241.8001
www.v-k.net

September 12, 2023

CHANGE ORDER NO. 2

**EASTSIDE WATER MAIN IMPROVEMENTS
WEST BRANCH, IOWA**

Change Order No. 2 is for the following modifications to the project:

1. All labor, equipment and materials saw under top cap of existing retaining wall to be removed for new sidewalk at 134 6th Street next to Green Street intersection.

LS \$ 870.00

Total: \$ 870.00

Change Order No. 2 increases the contract amount by \$ 870.00.

LYNCH EXCAVATING, INC.

By [Signature]

Title Owner

Date 9-12-23

CITY OF WEST BRANCH, IOWA

By [Signature]

Title MAYOR

Date 9-18-23

VEENSTRA & KIMM, INC.

By [Signature]

Title Project Engineer

Date September 12, 2023

ATTEST:

By [Signature]

Title City Clerk

Date 9-18-23

V&K Job No. 368299