

**RESOLUTION 2024-61**

**A RESOLUTION APPROVING CHANGE ORDER #1 IN THE AMOUNT OF \$18,500 FOR THE PHASE 2 EASTSIDE WATER MAIN IMPROVEMENT PROJECT.**

**WHEREAS**, Midwest Underground Contractors Inc., of Walford, Iowa was awarded the construction contract for the Eastside Water Main Replacement Project (the “Project”) by the West Branch City Council through the passage of Resolution 2024-11 on February 20, 2024 in the amount of \$840,277.00; and

**WHEREAS**, Midwest Underground Contractors, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

**WHEREAS**, Change Order #1 replaces an existing manhole with a new 48” manhole at the intersection of East Main Street and North 4<sup>th</sup> Street, due to brick manhole structural defects; and

**WHEREAS**, it is now necessary to approve Change Order #1 that increases the contract amount by \$18,500.


**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of West Branch, that Change Order #1 in the amount of \$18,500 for the Phase 2 Eastside Water Main Improvement Project is approved.

**Passed and approved this 17th day of June, 2024.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk



**VEENSTRA & KIMM INC.**

2600 University Parkway, Suite 1  
Coralville, Iowa 52241

319.466.1000 // 888.241.8001  
www.v-k.net

May 31, 2024

CHANGE ORDER NO. 1

PHASE 2 EAST SIDE WATER MAIN REPLACEMENT  
WEST BRANCH, IOWA

Change Order No. 1 is for the following modifications to the project:

- 1. Replace existing manhole with a new 48" manhole including internal drop at Main Street and 4<sup>th</sup> Street, due to brick manhole structural defects. LS \$ 18,500.00

Total: \$ 18,500.00

Change Order No. 1 increases the contract amount by \$ 18,500.00.

**MIDWEST UNDERGROUND CONTRACTORS**

By \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

**CITY OF WEST BRANCH, IOWA**

By Roger Laughlin

Title Mayor

Date 6-17-24

**VEENSTRA & KIMM, INC.**

By [Signature]

Title Project Engineer

Date 5/31/2024

**ATTEST:**

By Leslie Brick

Title City Clerk

Date 6/17/24