

**RESOLUTION 2024-88**

**A RESOLUTION APPROVING CHANGE ORDER #4 IN THE AMOUNT OF (\$24,761.16) FOR THE WASTEWATER TREATMENT FACILITY PROJECT**

**WHEREAS**, Boomerang Corp. of Anamosa, Iowa was awarded the construction contract for the Wastewater Treatment Facility Improvements Project for West Branch, Iowa (the "Project") by the West Branch City Council through the passage of Resolution 2022-19 on March 7, 2022 in the amount of \$8,837,000.00; and


**WHEREAS**, Change Order #4 makes modifications to the project as described on Exhibit A; and

**WHEREAS**, Change Order #4 decreases the contract amount by \$24,761.26; and

**WHEREAS**, it is now necessary to approve Change Order #4 in the amount of (\$24,761.26) for the Wastewater Treatment Facility Project.


**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of West Branch, that Change Order #4 in the amount of (\$24,761.26) for the Wastewater Treatment Facility Project is approved.

**Passed and approved this 5th day of August, 2024.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk



**VEENSTRA & KIMM INC.**

2600 University Parkway, Suite 1  
Coralville, Iowa 52241

319.466.1000 // 888.241.8001  
www.v-k.net

July 29, 2024

CHANGE ORDER NO. 4

WASTEWATER TREATMENT FACILITY IMPROVEMENTS  
WEST BRANCH, IOWA  
SRF PROJECT NO. CS1920982 01

Change Order No. 4 is for the following modifications to the project:

- 1. Delete 12" RCP and associated structures along west side of SAGR.  
(Boomerang RFC 11)

LS: (\$ 24,761.26)

Change Order No. 4 decreases the contract amount by \$ 24,761.16.

**BOOMERANG CORP.**

By [Signature]

Title \_\_\_\_\_

Date 7/30/24

**CITY OF WEST BRANCH, IOWA**

By [Signature]

Title Mayor

Date 8-5-24

**VEENSTRA & KIMM, INC.**

By [Signature]

Title Project Engineer

Date 7/29/2024

**CITY OF WEST BRANCH, IOWA**

By [Signature]

Title City Administrator

Date 8-5-2024