

**RESOLUTION 2024-109**

**A RESOLUTION APPROVING CHANGE ORDER #3 IN THE AMOUNT OF \$8,025.00 FOR THE PHASE 2 EASTSIDE WATER MAIN IMPROVEMENT PROJECT.**

**WHEREAS**, Midwest Underground Contractors Inc., of Walford, Iowa was awarded the construction contract for the Eastside Water Main Replacement Project (the “Project”) by the West Branch City Council through the passage of Resolution 2024-11 on February 20, 2024 in the amount of \$840,277.00; and

**WHEREAS**, Midwest Underground Contractors, Inc. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

**WHEREAS**, Change Order #3 is for additional labor, equipment, and materials to verify water main location and temporary waster services; and

**WHEREAS**, it is now necessary to approve Change Order #3 that increases the contract amount by \$8,025.00.


**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of West Branch, that Change Order #3 in the amount of \$8,025.00 for the Phase 2 Eastside Water Main Improvement Project is approved.

**Passed and approved this 21st day of October, 2024.**

  
Roger Laughlin, Mayor

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk



**VEENSTRA & KIMM INC.**

2600 University Parkway, Suite 1  
Coralville, Iowa 52241

319.466.1000 // 888.241.8001  
www.v-k.net

October 7, 2024

CHANGE ORDER NO. 3

**PHASE 2 EAST SIDE WATER MAIN REPLACEMENT  
WEST BRANCH, IOWA**

Change Order No. 3 is for the following modifications to the project:

- 1. Additional labor, equipment, and materials to verify water main locations and temporary water service including:
  - a. Mini excavator 15 hrs @ \$125/hr. \$ 1,875.00
  - b. Hydro vac 6 hrs @ \$250/hr. \$ 1,500.00
  - c. Operator 15 hrs @ \$85/hr. \$ 1,275.00
  - d. Labor 45 hrs @ \$75/hr. \$ 3,375.00

Total: \$ 8,025.00

Change Order No. 3 increases the contract amount by \$ 8,025.00.

**MIDWEST UNDERGROUND CONTRACTORS**

By Justin Lopata

Title President

Date 10/07/2024

**CITY OF WEST BRANCH, IOWA**

By Roger Luogler

Title Mayor

Date 10-21-24

**VEENSTRA & KIMM, INC.**

By [Signature]

Title Project Engineer

Date 10/7/2024

**ATTEST:**

By Leslie Bonick

Title City Clerk

Date 10/21/24