

**RESOLUTION 2025-29**

**A RESOLUTION ACCEPTING THE PUBLIC IMPROVEMENTS CONSTRUCTED IN ASSOCIATION WITH THE PHASE 2 EASTSIDE WATER MAIN REPLACEMENT PROJECT**

**WHEREAS**, Midwest Underground Contractors, Inc. of Walford, Iowa was awarded the construction contract for the Phase 2 Eastside Water Main Replacement Project, for West Branch, Iowa (the "Project") by the West Branch City Council through the passage of Resolution 2024-11 on February 20, 2024 in the amount of \$840,277.00; and

**WHEREAS**, Midwest Underground Contractors, Inc. of Walford, Iowa has performed all improvements pursuant to the Agreement with the City of West Branch; and

**WHEREAS**, Veenstra & Kimm Inc., Coralville, Iowa was retained as the City's project manager and has inspected the public improvements and found that the work of Midwest Underground Contractors, Inc. is fully acceptable in workmanship and construction quality; and


**WHEREAS**, once the project is accepted, final payment can be made to Midwest Underground Contractors Inc., after waiting a minimum of thirty days; and

**WHEREAS**, Midwest Underground Contractors Inc. has a five-year maintenance bond on this project with the period starting with the City's acceptance of the project reflected in this resolution; and

**WHEREAS**, it is now necessary for the City Council to approve said acceptance of public improvements.

**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council accepts the public improvements covered by terms of the Contract, plans and specifications, and that the final amount of the contract is \$771,784.49 for the project known as the Phase 2 Eastside Water Main Replacement Project.

**Passed and approved this 17th day of March, 2025.**



Tom Dean, Mayor Pro Tem

ATTEST:

  
\_\_\_\_\_  
Leslie Brick, City Clerk

**CERTIFICATE OF COMPLETION**

**PHASE 2 EAST SIDE WATER MAIN REPLACEMENT  
WEST BRANCH, IOWA**


February 26, 2025


We hereby certify that we have made an on-site review of the completed construction of the Phase 2 East Side Water Main Replacement under the Contract as performed by Midwest Underground Contractors, Inc. of Walford, Iowa.

As Engineers for the project, it is our opinion that the work performed is in substantial accordance with the plans and specifications, and that the final amount of the contract is Seven Hundred Seventy-One Thousand Seven Hundred Eighty-Four and 49/100 Dollars (\$771,784.49).

**VEENSTRA & KIMM, INC.**

Accepted: **CITY OF WEST BRANCH, IOWA**

By  \_\_\_\_\_

By  \_\_\_\_\_

Title Project Engineer

Title Mayor Pro Tem

Date February 26, 2025

Date 3-17-25