

RESOLUTION 2025-100

**RESOLUTION APPROVING CHANGE ORDER NO. 2 TO THE CONTRACT WITH
BOOMERANG CORP FOR THE 2025 CEDAR-JOHNSON ROAD RECONSTRUCTION
PROJECT.**


WHEREAS, Boomerang Corp., of Anamosa, Iowa was awarded the construction contract for the 2025 Cedar-Johnson Road Reconstruction Project (the "Project") by the West Branch City Council through the passage of Resolution 2025-34 on April 1, 2025 in the amount of \$2,127,723.71; and

WHEREAS, Boomerang Corp. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and

WHEREAS, it is now necessary for a change order to be initiated to increase the amount of the project in the above mentioned contract by the amount of \$3,821.40 per the breakdown of labor and equipment provided by Boomerang Corp. and verified by project managers Veenstra & Kimm.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the West Branch, Iowa, that Change Order No. 2 in the amount of \$3,821.40 is approved.

PASSED AND APPROVED this 15th day of September 2025.


Roger Laughlin, Mayor

ATTEST:


Alycia Horras, City Clerk

**VEENSTRA & KIMM INC.**2600 University Parkway, Suite 1
Coralville, Iowa 52241319.466.1000
www.v-k.net

September 3, 2025

CHANGE ORDER NO. 22025 CEDAR JOHNSON ROAD RECONSTRUCTION
WEST BRANCH, IOWA

Change Order No. 2 is for the following modifications to the project:

1. Additional labor, material and equipment to remove safety
fence from the project. 3,860 LF @ \$0.99/LF \$ 3,821.40

Total: \$ 3,821.40Change Order No. 2 increases the contract amount by \$ 3,821.40.**BOOMERANG CORP.**By Keegan ParizekTitle Project ManagerDate 9/9/2025**CITY OF WEST BRANCH, IOWA**By Roger LaybelleTitle MayorDate 9-15-2025**VEENSTRA & KIMM, INC.**By [Signature]Title Project EngineerDate September 3, 2025**ATTEST:**By Alycia A. Herras-TrisTitle City ClerkDate 9-15-2025

V&K Job No. 368318

BUILDING RELATIONSHIPS **ENGINEERING SOLUTIONS**