

**RESOLUTION 2025-110**

**RESOLUTION APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH  
BOOMERANG CORP FOR THE 2025 CEDAR-JOHNSON ROAD RECONSTRUCTION  
PROJECT.**


**WHEREAS**, Boomerang Corp., of Anamosa, Iowa was awarded the construction contract for the 2025 Cedar-Johnson Road Reconstruction Project (the "Project") by the West Branch City Council through the passage of Resolution 2025-34 on April 1, 2025 in the amount of \$2,127,723.71; and

**WHEREAS**, Boomerang Corp. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and


**WHEREAS**, it is now necessary for a change order to be initiated to increase the amount of the project in the above mentioned contract by the amount of \$1,500.00 per the breakdown of labor and equipment provided by Boomerang Corp. and verified by project managers Veenstra & Kimm.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the West Branch, Iowa, that Change Order No. 3 in the amount of \$1,500.00 is approved.

**PASSED AND APPROVED this 6<sup>th</sup> day of October 2025.**

  
Roger Laughlin, Mayor

ATTEST:

  
Alycia Horras, City Clerk

September 18, 2025

CHANGE ORDER NO. 3

2025 CEDAR JOHNSON ROAD RECONSTRUCTION  
WEST BRANCH, IOWA

Change Order No. 3 is for the following modifications to the project:

1. Additional labor, material and equipment to install #4 steel at 1 foot on center in the driveway of 11 Serenity Circle. Matching existing driveway. LS \$ 1,500.00



11 Serenity Circle

Total: \$ 1,500.00

Change Order No. 3 increases the contract amount by \$ 1,500.00.

**BOOMERANG CORP.**

By Keegan Parizek

Title Project Manager

Date 09/18/2025

**VEENSTRA & KIMM, INC.**

By [Signature]

Title Project Engineer

Date September 18, 2025

V&K Job No. 368318

**CITY OF WEST BRANCH, IOWA**

By [Signature]

Title Mayor

Date 10-6-2025

**ATTEST:**

By [Signature]

Title City Clerk

Date 10-9-2025