

RESOLUTION 2026-56

**A RESOLUTION APPROVING CHANGE ORDER #1 IN THE AMOUNT OF \$9,200.00
FOR THE 2025 CHANNEL WIDENING FLOOD IMPROVEMENTS PROJECT**

WHEREAS, Peterson Contractors, Inc. of Reinbeck, Iowa was awarded the construction contract for the 2025 Channel Widening Flood Improvement Project (the "Project") by the West Branch City Council through the passage of Resolution 2025-87 on August 4, 2025 in the amount of \$1,110,692.64; and


WHEREAS, Change Order #1 makes modifications to the project as described on Exhibit A; and

WHEREAS, Change Order #1 decreases the contract amount by \$9,200.00; and

WHEREAS, it is now necessary to approve Change Order #1 in the amount of \$9,200.00 for the 2025 Channel Widening Flood Improvements Project.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #1 in the amount of \$9,200.00 for the 2025 Channel Widening Flood Improvements Project is approved.

Passed and approved this 15th day of June, 2026.



Roger Laughlin, Mayor

ATTEST:



Alycia A Friis, City Clerk

J25379



VEENSTRA & KIMM INC.
2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000
www.v-k.net

May 19, 2026

CHANGE ORDER NO. 1

**CHANNEL WIDENING FLOOD IMPROVEMENTS
WEST BRANCH, IOWA**

Change Order No. 1 is for the following modifications to the project:

- 1. In lieu of installing a line stop north of the channel near Beranek Park, an Inserta Valve was installed to control the water for testing purposes.

LS \$9,200.00

Total: \$9,200.00

Change Order No. 1 increases the contract amount by \$ 9,200.00.

PETERSON CONTRACTORS, INC.

By *[Signature]*
 Title president
 Date 5.27.26

CITY OF WEST BRANCH, IOWA

By *[Signature]*
 Title Mayor
 Date June 15, 2026

VEENSTRA & KIMM, INC.

By *[Signature]*
 Title Project Engineer
 Date May 19, 2026

ATTEST:

By *[Signature]*
 Title City Clerk
 Date June 15, 2026

V&K Job No. 368324

BUILDING RELATIONSHIPS ENGINEERING SOLUTIONS