

RESOLUTION 2026-73

**A RESOLUTION APPROVING CHANGE ORDER #1 IN THE AMOUNT OF \$9,570.00
FOR THE W MAIN STREET OVERLAY PROJECT**

WHEREAS, Triple B Construction Corp. of Wilton, Iowa was awarded the construction contract for the W Main Street Overlay Project (the "Project") by the West Branch City Council through the passage of Resolution 2026-45 on May 4, 2026 in the amount of \$742,540.50; and

WHEREAS, Change Order #1 makes modifications to the project as described on Exhibit A; and

WHEREAS, Change Order #1 increases the contract amount by \$9,570.00; and

WHEREAS, it is now necessary to approve Change Order #1 in the amount of \$9,570.00 for the W Main Street Overlay Project.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of West Branch, that Change Order #1 in the amount of \$9,570.00 for the W Main Street Overlay Project is approved.

Passed and approved this 20th day of July, 2026.



Roger Laughlin, Mayor

ATTEST:



Alycia A Friis, City Clerk



VEENSTRA & KIMM INC.
2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000
www.v-k.net

June 16, 2026

CHANGE ORDER NO. 1

WEST MAIN STREET OVERLAY
WEST BRANCH, IOWA

Change Order No. 1 is for the following modifications to the project:

1. Additional labor, equipment and material to remove and replace hydrant assembly near 829 W Main Street including Mueller hydrant with Storz adapters, 6" solid sleeve with MegaLugs, and drainage rock and blocking. LS \$ 8,200.00
2. Additional labor, equipment and materials for a special sign for the dentist office traffic to assess business during construction activities. 1 Ea. @\$500/Ea. \$ 500.00
3. Contractor overhead and mark-up 10%. No additional days added to contract. LS \$ 870.00

Total: \$ 9,570.00

Change Order No. 1 increases the contract amount by \$ 9,570.00.

TRIPLE B CONSTRUCTION CORP.

By BG/-
Title President
Date 6/15/26

CITY OF WEST BRANCH, IOWA

By Roger Laughlin
Title Mayor
Date July 20, 2026

VEENSTRA & KIMM, INC.

By [Signature]
Title Project Engineer
Date June 16, 2026

ATTEST:

By Alexia A. Triss
Title City Clerk
Date July 20, 2026

V&K Job No. 368332

BUILDING RELATIONSHIPS **ENGINEERING SOLUTIONS**