

RESOLUTION 2026-95

**RESOLUTION APPROVING CHANGE ORDER NO. 7 TO THE CONTRACT WITH
BOOMERANG CORP FOR THE 2025 CEDAR-JOHNSON ROAD RECONSTRUCTION
PROJECT.**


WHEREAS, Boomerang Corp., of Anamosa, Iowa was awarded the construction contract for the 2025 Cedar-Johnson Road Reconstruction Project (the "Project") by the West Branch City Council through the passage of Resolution 2025-34 on April 1, 2025 in the amount of \$2,127,723.71; and

WHEREAS, Boomerang Corp. has declared that said Project has started and work has been rendered in accordance with drawings and specifications on the Project and based on observations by project managers of Veenstra & Kimm who are contracted with the City of West Branch to oversee the construction process; and


WHEREAS, it is now necessary for a change order to be initiated to increase the amount of the project in the above mentioned contract by the amount of \$2,850.00 per the breakdown of labor and equipment provided by Boomerang Corp. and verified by project managers Veenstra & Kimm.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the West Branch, Iowa, that Change Order No. 7 in the amount of \$2,850.00 is approved.

PASSED AND APPROVED this 8th day of September, 2026.


Roger Laughlin, Mayor

ATTEST:


Alycia A. Priis, City Clerk



VEENSTRA & KIMM INC.
2600 University Parkway, Suite 1
Coralville, Iowa 52241

319.466.1000
www.v-k.net

August 17, 2026

CHANGE ORDER NO. 7

2025 CEDAR JOHNSON ROAD RECONSTRUCTION
WEST BRANCH, IOWA

Change Order No. 7 is for the following modifications to the project:

1. Boomerang attempted to coordinate water main installation across Cedar Johnson Road with Lynch's Excavating for work on Meadows Subdivision at Orange Street. Work did not occur for several days from initial coordination date which impacted Boomerang operations for an extended period for grading and subbase construction.

LS \$ 2,850.00

Total: \$ 2,850.00

Change Order No. 7 increases the contract amount by \$ 2,850.00.

BOOMERANG CORP.

By Keegan Parizek
Title Keegan Parizek
Date 08/18/26

VEENSTRA & KIMM, INC.

By [Signature]
Title Project Engineer
Date August 17, 2026

CITY OF WEST BRANCH, IOWA

By [Signature]
Title Mayor
Date September 8, 2026

ATTEST:

By [Signature]
Title City Clerk
Date September 8, 2026

V&K Job No. 368318

BUILDING RELATIONSHIPS **ENGINEERING SOLUTIONS**