
 

  
  

SCHEDULE 
 
FOR 
 
WASTEWATER TREATMENT FACILITY IMPROVEMENTS  
 
WEST BRANCH, IOWA 
 
December, 2021:  Meet with City to Discuss 90% Plans & Specs 
 
January 17, 2022:  Council Sets Public Hearing Date and Bid Date 
 
January 17, 2022:  Plans and Specifications Available 
 
January 17, 2022:  V&K Post Notice to Bidders 
 
February 1, 2022:  Pre-Bid Meeting at City Hall 
 
February 7, 2022:  City Publishes Notice of Public Hearing 
 
February 10, 2022:  Receive Bids for Project 
 
February 21, 2022:  Public Hearing & Award Contract 
 
March 11, 2022:  Notice to Proceed 
 
April/May 2022:  First Draw on SRF Loan 
 
June 16, 2023:   Final Completion Date 
 
August 1, 2023:  Compliance Date for New Effluent Limits 
 
December 1, 2023:  First Payment Due on SRF Loan 


