

RESOLUTION NO. 1337

A RESOLUTION APPROVING PAYMENT TO ALL AMERICAN CONCRETE, INC. IN THE AMOUNT OF \$92,983.25 FOR PARTIAL PAY ESTIMATE NO. 1 REVISED FOR THE MAIN STREET SIDEWALK – PHASE TWO PROJECT.

WHEREAS, the City of West Branch hired All American Concrete, Inc. of West Liberty, IA to complete the Main Street Sidewalk – Phase 2 Project in the amount of \$102,285.60; and

WHEREAS, additional labor, material, and equipment for milling and to place asphalt was recommended on the project; and

WHEREAS, All American Concrete, Inc. prepared a revised change order in the amount of \$854.66; and

WHEREAS, Change Order No. 1 Revised was approved by the City Council by Resolution 1336 on May 18, 2015 and brought the total cost of the project to \$103,140.26; and

WHEREAS, All American Concrete, Inc. has submitted for payment Pay Estimate No. 1 in the amount of \$103,140.26; and

WHEREAS, after withholding retainage in the amount of 5% or \$5,157.01, the total amount earned less retainage is \$92,983.25; and

WHEREAS, this work on the project has been reviewed and approved by the City Engineer; and

WHEREAS, it is now necessary for the City Council to approve said revised pay estimate.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council approves Partial Pay Estimate No. 1 Revised to All American Concrete, Inc. on the Main Street Sidewalk – Phase 2 Project in West Branch, IA in the amount of \$92,983.25.

Passed and approved this 18th day of May, 2015.



Mark Worrell, Mayor

ATTEST:



Matt Muckler, City Administrator/Clerk